SCRUM STUDY · PRINT EDITION

Scrum Course 2 · Exam 4

181 questions · Untimed · Question paper

Question 1

Choose every correct option

Which events are time-boxed according to the Scrum Guide?
A. Sprint 0.
B. Project Retrospective.
C. Sprint Review.
D. Design Sprint.
E. Stabilization.
F. The Sprint.
G. Daily Scrum.
(choose the best answer)

- ☐ **A.** A, C and F are TRUE
- ☐ **B.** B, C and E are FALSE
- ☐ **C.** C, D and G are FALSE
- ☐ **D.** C, F and G are TRUE
- ☐ **E.** D, E and F are TRUE

Question 2

Choose every correct option

The Scrum Team is composed of:
I. The Scrum Master
II. The Developers
III. The Product Owner
IV. Quality Analyst
V. Team Project Manager
VI. UX Designer
(choose the best answer)

- ☐ **A.** I and III are FALSE
- ☐ **B.** I, II and IV are TRUE
- ☐ **C.** I, II, and III are TRUE
- ☐ **D.** None of the above

Question 3

Choose every correct option

True or False: Scrum has a role called "project manager."

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 4

Choose every correct option

What does it mean to say that an event has a time-box?
(choose the best answer)

- ☐ **A.** The event must happen at a set time.
- ☐ **B.** The event can take no more than a maximum amount of time (upper limit).
- ☐ **C.** The event must happen by a given time.
- ☐ **D.** The event must take at least a minimum amount of time (lower limit).
- ☐ **E.** The event might have to finish given a maximum amount of time.

Question 5

Choose every correct option

A project stakeholder asks the Developers to add a "very important" item to a Sprint already in progress. What should the Developers do?
(choose the best answer)

- ☐ **A.** Automatically, schedule the item to the next Sprint.
- ☐ **B.** Since it is "very important" and agile is about "welcoming change", add the item to the current.
- ☐ **C.** Sprint without any adjustments.
- ☐ **D.** Inform the Product Owner so he/she can work with the stakeholder.
- ☐ **E.** Add the item to the current Sprint and drop an item of equal size.

Question 6

Choose every correct option

When does the next Sprint begin?
(choose the best answer)

- ☐ **A.** Immediately after the conclusion of the previous Sprint.
- ☐ **B.** When the Product Owner is ready.
- ☐ **C.** Immediately following the next Sprint Planning.
- ☐ **D.** Next week.
- ☐ **E.** When the Project Manager says so.

Question 7

Choose every correct option

Who creates the Definition of Done?
(choose the best answer)

- ☐ **A.** The Scrum Team.
- ☐ **B.** The development organization and/or the Scrum Team.
- ☐ **C.** The Product Owner.
- ☐ **D.** The Scrum Master.

Question 8

Choose every correct option

Which of the following best describes the responsibility of the Scrum Master with regards to the Daily Scrum?
(choose the best answer)

- ☐ **A.** Manage turns.
- ☐ **B.** The Scrum Master teaches the Developers to keep the Daily Scrum within the 15-minute time- box.
- ☐ **C.** Make sure that all Developers answer the 3 questions correctly.
- ☐ **D.** Make sure the Developers discuss about the technical stuff.
- ☐ **E.** All answers apply.

Question 9

Choose every correct option

Who is accountable for developing and explicitly communicating the Product Goal?
(choose the best answer)

- ☐ **A.** The Project Manager
- ☐ **B.** The Developers
- ☐ **C.** The Scrum Master
- ☐ **D.** The Product Owner
- ☐ **E.** The Product Manager

Question 10

Choose every correct option

What is the time-box for the Daily Scrums?
(choose the best answer)

- ☐ **A.** Three hours.
- ☐ **B.** 15 minutes.
- ☐ **C.** It should be scheduled every day at the same time to avoid complexity.
- ☐ **D.** It depends on the team size.
- ☐ **E.** 15 minutes for a one-month sprint (usually shorter for shorter sprints).

Question 11

Choose every correct option

Who must attend the Daily Scrum?
(choose the best answer)

- ☐ **A.** The Scrum team.
- ☐ **B.** The Scrum Master, but not the Product Owner.
- ☐ **C.** The Developers.
- ☐ **D.** The Developers and the Scrum Master.
- ☐ **E.** The Product Owner and the Developers.
- ☐ **F.** The Scrum Team and key stakeholders.

Question 12

Choose every correct option

The Developers should have all the skills needed to:
(choose the best answer)

- ☐ **A.** Deliver the project given the Iron Triangle restrictions.
- ☐ **B.** Do all of the development work and most testing, except for specialized testing, such as security or performance.
- ☐ **C.** Deliver usable Done Increment.
- ☐ **D.** Do all of the development and testing work.

Question 13

Choose every correct option

Scrum is:
(choose the best answer)

- ☐ **A.** A body of knowledge with the best practices for agile software development.
- ☐ **B.** A defined and predictive process founded on empirical process control theory or empiricism.
- ☐ **C.** A lightweight framework that helps people, teams, and organizations generate value through adaptive solutions for complex problems.
- ☐ **D.** A complete methodology that defines how to deliver complex products.

Question 14

Choose every correct option

How much work must the Developers do to a Product Backlog item it selects for a Sprint?
(choose the best answer)

- ☐ **A.** Codification and some testing, depending on the context.
- ☐ **B.** The work is necessary to deliver a usable Increment of the Done product at the end of each Sprint, as agreed with the Product Owner during Sprint Planning.
- ☐ **C.** The best they can during the Sprint.
- ☐ **D.** Analysis, design, codification, testing, transition and documentation.

Question 15

Choose every correct option

True or False: The Scrum Team must include at least one high-priority process improvement, identified in the Sprint Retrospective in the Sprint Backlog.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 16

Choose every correct option

True or False: Practices to forecast progress can replace empiricism.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 17

Choose every correct option

The Sprint Review is ...
(choose the best answer)

- [ ] **A.** It is an event to monitor and control the Developers' activities.
- [ ] **B.** It is a demonstration at the end of the Sprint in which all the stakeholders can check on the work done.
- [ ] **C.** It is held at the end of the Sprint to inspect the outcome of the Sprint and determine future adaptations.

Question 18

Choose every correct option

When does a Developer become the sole owner of a Sprint Backlog item?
(choose the best answer)

- [ ] **A.** At the second part of the Sprint planning meeting.
- [ ] **B.** During Daily Scrums.
- [ ] **C.** Never. All the Sprint Backlog Items are always "owned" by the entire Scrum Team. They might end up being implemented by an individual Developer, but the entire Scrum Team will keep "owning" the Sprint Backlog work.
- [ ] **D.** Whenever a team member can accommodate more work.
- [ ] **E.** During Pair Negotiation.

Question 19

Choose every correct option

Scrum is based upon a specific type of process control. What is its name?
(choose the best answer)

- [ ] **A.** Adaptive
- [ ] **B.** Complex
- [ ] **C.** Empiricism
- [ ] **D.** Flexible

Question 20

Choose every correct option

**The Product Owner is accountable for ...
(choose the best answer)**

- [ ] **A.** Making sure the project is delivered within the Iron Triangle restrictions.
- [ ] **B.** Protecting the Developers from being distracted by external stakeholders.
- [ ] **C.** Maximizing the value of the product resulting from the work of the Scrum Team.
- [ ] **D.** Managing the Developers.

Question 21

Choose every correct option

**Which are the three pillars of empiricism?
(choose the best answer)**

- [ ] **A.** Flow, Talent, Quality
- [ ] **B.** Quality Maintenance, Eliminating Waste, Kaizen.
- [ ] **C.** Collaboration, Kaizen, Eliminating Waste.
- [ ] **D.** Inspection, Transparency, Adaptation.
- [ ] **E.** Plan, Do, Check

Question 22

Choose every correct option

**What is Management's role in Scrum?
(choose the best answer)**

- [ ] **A.** Micromanage the Developers.
- [ ] **B.** Make sure the Developers is producing giving the organization's expectations.
- [ ] **C.** Support the Scrum Team, giving them healthy working conditions, insights, and information into high-value product and system capabilities. Further, it should support the Scrum Master regarding empirical product development and increase the effectiveness of Scrum in the organization.

Question 23

Choose every correct option

True or False: The Sprint's purpose is to create a Done, useable product Increment.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 24

Choose every correct option

Which of the below are accountabilities on a Scrum Team?
I. Developers.
II. Product Owner.
III. Users
IV. Scrum Master
V. Quality Manager
(choose the best answer)

- ☐ **A.** I, II and III
- ☐ **B.** I,II and IV
- ☐ **C.** II, IV and V
- ☐ **D.** II, III and V
- ☐ **E.** III, IV and V

Question 25

Choose every correct option

When might a Sprint be canceled?
(choose the best answer)

- ☐ **A.** When the Sprint Goal becomes obsolete.
- ☐ **B.** When the Developers recognize that they won't be done with the Sprint Backlog by the end of the Sprint.
- ☐ **C.** When the marketing or sales reps come up with new business opportunities.

Question 26

Choose every correct option

Who is responsible for creating the Sprint Goal?
(choose the best answer)

- ☐ **A.** The Scrum Master
- ☐ **B.** The Product Owner
- ☐ **C.** The whole Scrum Team
- ☐ **D.** The Developers
- ☐ **E.** The key stakeholders

Question 27

Choose every correct option

Why is the Daily Scrum held at the same time and same place?
(choose the best answer)

- ☐ **A.** Because the Project Manager requires.
- ☐ **B.** To increase complexity.
- ☐ **C.** Makes it easier to arrange room scheduling.
- ☐ **D.** To reduce complexity.

Question 28

Choose every correct option

Which of the following four behaviors demonstrate that a team is NOT following the Scrum Guide?
I. Project Stakeholders attend the Daily Scrum to check progress.
II. External stakeholders participate during Sprint Planning, assisting the Developers in turning a Product Backlog item into an Increment via a complete and detailed Sprint Backlog.
III. The Scrum Team is structured and empowered by the organization to organize and manage its work.
IV. The Developers work given their functional description such as analyst, developer, and tester.
V. Developers individually select their work during the Sprint.
VI. The Developers own the Sprint Backlog.
(choose the best answer)

- ☐ **A.** I, II, IV and V
- ☐ **B.** I, II, III and IV
- ☐ **C.** II, III, IV, and VI
- ☐ **D.** III, IV, V and VI
- ☐ **E.** III, IV, V and VI

Question 29

Choose every correct option

Which size should the Scrum Team have?
(choose the best answer)

- ☐ **A.** 3 to 9
- ☐ **B.** Typically, 10 or fewer people
- ☐ **C.** at least, 5
- ☐ **D.** 5 plus or minus 2

Question 30

Choose every correct option

Which of the following best describes transparency?
(choose the best answer)

- ☐ **A.** The process should be visible and understood by stakeholders and project managers.
- ☐ **B.** The emergent process and work must be visible to those performing the work as well as those receiving the work.
- ☐ **C.** Significant aspects of the process must be visible to stakeholders and project managers.
- ☐ **D.** The whole process should be visible to everyone.

Question 31

Choose every correct option

**Which of the following statements is FALSE?
(choose the best answer)**

- [ ] **A.** The Sprint Backlog emerges during the Sprint.
- [ ] **B.** At any moment during the Sprint, the Developers might ask the Product Owner for help clarifying or optimizing the Sprint.
- [ ] **C.** The Sprint Backlog is defined during the Sprint Planning meeting and must not be changed during the Sprint.

Question 32

Choose every correct option

**The Product Backlog is ordered by:
(choose the best answer)**

- [ ] **A.** Technical Dependencies.
- [ ] **B.** Size.
- [ ] **C.** Risk.
- [ ] **D.** The factors deemed appropriate by the Product Owner to maximize value delivery.
- [ ] **E.** Just In Time

Question 33

Choose every correct option

**What are Developers supposed to do when they have trouble working on a Product Backlog Item because they do not understand it?
(choose the best answer)**

- [ ] **A.** Ask the Scrum Master to remove this restriction.
- [ ] **B.** Do as much of the item as feasible and, in the Sprint Review meeting, produce a lighter perception of what is required.
- [ ] **C.** Delay the item to the next Sprint.
- [ ] **D.** Discuss with the Product Owner to see better understand the work to be done.

Question 34

Choose every correct option

True or False: In Scrum, one must use User Stories.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 35

Choose every correct option

Which of the Scrum events is the most appropriate for capturing and using lessons learned? (choose the best answer)

- ☐ **A.** Sprint Planning
- ☐ **B.** Sprint Review
- ☐ **C.** Product Backlog Refinement
- ☐ **D.** Sprint Retrospective

Question 36

Choose every correct option

True or False: If there are multiple Product Goals, they must be organized into a Product Roadmap.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 37

Choose every correct option

True or False: Scrum is a methodology for developing, delivering, and sustaining complex products.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 38

Choose every correct option

Choose the statement that best describes the Product Backlog: (choose the best answer)

- ☐ **A.** The Product Backlog is useful for producing the project plan.
- ☐ **B.** The Product Backlog does not get complete and is easily updated.
- ☐ **C.** The Product Backlog makes all available data that allows Developers to create a product. It is a list of requirements approved by the product manager.
- ☐ **D.** The Product Backlog is full of recognized tasks by the Developers. It contains many user stories.

Question 39

Choose every correct option

An organization adopted Scrum. During the adoption process, they changed Scrum terminology to better suit their culture. What are the possible effects of such a change?
I. Organizations must tailor Scrum to suit the project because this methodology is incomplete.
II. Organizations may feel less enthusiastic about the change.
III. They will improve their outcomes in adopting Scrum this way.
IV. The change might not be evident to everyone, and some advantages may be missed.
(choose the best answer)

- ☐ **A.** I and II
- ☐ **B.** II and III
- ☐ **C.** II and IV
- ☐ **D.** III and IV

Question 40

Choose every correct option

True or False: The first Sprint can only be started after the Product Backlog is complete.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 41

Choose every correct option

True or False: The velocity of Scrum Teams should be normalized so that administrators can measure and compare their performance.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 42

Choose every correct option

Choose three alternatives that may occur at the Sprint Retrospective meeting:
I. To refine the Product Backlog.
II. To talk about the upcoming Sprint goal.
III. To talk about what (from the Product Backlog) will be used for the upcoming Sprint.
IV. To talk about how, throughout the Sprints, Product Backlog Refinement is done.
V. To discuss the timeboxed duration of Sprints.
VI. To discuss progress toward the Product Goal.
VII. To discuss the Definition of Done.
(choose the best answer)

- ☐ **A.** I, II and III
- ☐ **B.** II, IV, and V
- ☐ **C.** I, III and IV
- ☐ **D.** I, III and VI
- ☐ **E.** IV, V and VII

Question 43

Choose every correct option

Choose the best option that precisely describes the effects of changes in the project environment of the Product Backlog:
(choose the best answer)

- ☐ **A.** There's no impact on the Product Backlog.
- ☐ **B.** A new baseline Product Backlog is developed for the project, once the old one is saved.
- ☐ **C.** It gets refined to consider the changes.
- ☐ **D.** The Product Backlog must be maintained in a high standard of tolerance for resisting changes.
- ☐ **E.** The Product Backlog should be kept high-level enough to tolerate such changes, but the items are not affected.

Question 44

Choose every correct option

Which events of the following are formal opportunities for inspecting and adapting (feedback loops) in Scrum?
I. Sprint Review
II. Product Backlog Refinement
III. Sprint Planning
IV. Release Planning
V. Sprint Retrospective
VI. Daily Scrum
(choose the best answer)

- ☐ **A.** II, IV, V, and VI
- ☐ **B.** I, II, III, and IV
- ☐ **C.** I, III, V, and VI
- ☐ **D.** II, III, V, and VI
- ☐ **E.** III, IV, V, and VI

Question 45

Choose every correct option

True or False: The Scrum Master can not be a Developer.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 46

Choose every correct option

Choose two alternatives among the statements below that are true about an undone Product Backlog item.
I. Consider the done part of the item in velocity calculation and then create a new item in the Product Backlog for the remaining work.
II. Demonstrate it in the Sprint Review meeting, even if it is not within the terms of acceptance. It is important to get feedback.
III. Move it back to the Product Backlog.
IV. Do not include it in the Increment.
V. It could be added to the Increment if it does not fail in the user acceptance tests.
(choose the best answer)

- ☐ **A.** I and II
- ☐ **B.** I and V
- ☐ **C.** II and III
- ☐ **D.** III and IV
- ☐ **E.** IV and V

Question 47

Choose every correct option

Choose two alternatives among the items below that can be appraised as real outputs of a Sprint.
I. Done features added to the last version of the Increment developed last Sprint.
II. A proposal for the following Sprints
III. A part of the software that is available to the end-users
IV. New features that are available for integration
(choose the best answer)

- ☐ **A.** I and II
- ☐ **B.** I and III
- ☐ **C.** II and III
- ☐ **D.** II and IV
- ☐ **E.** III and IV

Question 48

Choose every correct option

What is the timeboxed duration of Sprint Planning in a one-month Sprint?
(choose the best answer)

- ☐ **A.** Maximum 8 hours
- ☐ **B.** Maximum 6 hours
- ☐ **C.** Minimum 6 hours
- ☐ **D.** Minimum of 8 hours

Question 49

Choose every correct option

Which of the following is not allowed in Scrum?
I. Release Planning
II. Using Planning Poker
III. Integration Sprints
IV. Using User Stories
V. Canceling a Sprint
(choose the best answer)

- [ ] **A.** I
- [ ] **B.** II
- [ ] **C.** III
- [ ] **D.** IV
- [ ] **E.** V

Question 50

Choose every correct option

True or False: When there are multiple Scrum Teams working on the same product, their Sprints must start and end on the same day.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 51

Choose every correct option

True or False: Adding new Developers to the Scrum Team may make a short-term reduction in productivity.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 52

Choose every correct option

When should the Developers cancel a Sprint?
(choose the best answer)

- [ ] **A.** The Developers don't have the authority to cancel the Sprint.
- [ ] **B.** When the company changes direction
- [ ] **C.** When the market or technology conditions change
- [ ] **D.** When the Sprint Goal becomes obsolete

Question 53

Choose every correct option

True or False: The Product Backlog items consist of a description, order, and size.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 54

Choose every correct option

True or False: Sprint Review is not a formal meeting.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 55

Choose every correct option

Which three of the following are not timeboxed?
I. Sprint Zero
II. Sprint Review
III. Product Backlog Refinement
IV. Sprint
V. Release Planning
VI. Sprint Planning
(choose the best answer)

- [ ] **A.** I, II and III
- [ ] **B.** II, IV and VI
- [ ] **C.** II, V, VI
- [ ] **D.** III, IV and V
- [ ] **E.** I, III and V

Question 56

Choose every correct option

True or False: The self-managing Scrum Team chooses the Scrum artifacts needed for the project.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 57

Choose every correct option

At one team, the performance is shown on a burn-down chart that everyone sees. In this case, The Scrum value demonstrated is:
(choose the best answer)

- ☐ **A.** Openness
- ☐ **B.** Cross-functionality
- ☐ **C.** Earned Value
- ☐ **D.** Adaptation

Question 58

Choose every correct option

True or False: The Scrum Team might pursue multiple Product Goals.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 59

Choose every correct option

True or False: If a Product Backlog item is not Ready it can be considered for Sprint Planning

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 60

Choose every correct option

What's the role of a Scrum Master during Sprint Retrospectives?
(choose the best answer)

- ☐ **A.** Participating as a Scrum Team member
- ☐ **B.** Answering issues of developers and managing delays
- ☐ **C.** Compiling and summarize the conclusions of the meeting to stakeholders
- ☐ **D.** They should not participate in this meeting

Question 61

Choose every correct option

The Increment commits to the Definition of Done. Which of the following explain what Done means?
I - An Increment that could be released to end-users.
II - The work that the Scrum Team is capable of doing given their skills and expertise.
III - All work performed that meets the Definition of Done.
IV - An Increment that is ready for quality control activities such as testing.
V - An Increment that is ready for the Product Owner to perform acceptance testing.
(choose the best answer)

- ☐ **A.** I and III
- ☐ **B.** Only I
- ☐ **C.** I, II, and III
- ☐ **D.** I and IV

Question 62

Choose every correct option

You are the Scrum Master of a Scrum Team from an organization that is known to consider on-time delivery and reliability very seriously. A manager detected that your team is not up to speed and that it should increase velocity by 15%. He came to you, the Scrum Master, expecting you to make it happen. How do you respond?
(choose the best answer)

- ☐ **A.** You tell the manager to talk to the Product Owner since she is the person responsible for having accurate forecasts.
- ☐ **B.** You present this challenge as a company goal for the Scrum Team while leaving them responsible to define how to achieve it.
- ☐ **C.** You explain how a Scrum Team uses velocity as a forecast for the work to be done next Sprint but not as a prediction of future productivity. Further, you encourage the manager to communicate with the Product Owner for information about the product development progress.
- ☐ **D.** You teach the manager that the velocity only concerns the Scrum Team but invite him to participate in the Sprint Retrospective to help the team improve.

Question 63

Choose every correct option

You are the Scrum Master of a Scrum Team. During the Daily Scrum, one Developer is constantly discussing technical topics that are interesting but not relevant for the Daily Scrum. What would you do?
I - Manage turn-taking on the Daily Scrum by passing a token around. Each person only speaks while owning the token, which lasts an allotted amount of time.
II - Coach the Developers to help them find a way to solve the problem and own the solution.
III - Use a timer to limit the time that each Developer can speak at the Daily Scrum.
IV - In private, ask the Developer what he believes are the key outcomes for the Daily Scrum. Use the opportunity to coach him and help create focus during the Daily Scrum.
V - Raise the issue as an impediment to the Developer's manager and ask her to resolve this matter.
(choose the best answer)

- ☐ **A.** I and III
- ☐ **B.** II and IV
- ☐ **C.** I, III, and IV
- ☐ **D.** II and V

Question 64

Choose every correct option

John is a Product Owner working on a Scrum Team on a new release for his product. John used the velocity of the previous release as the reference to estimate that the new release would take ten Sprints. The average velocity of the previous release was twenty Story Points per Sprint. Development is four Sprints underway, with seven more Sprints to go until the release. Further, the Product Backlog has not changed much.
Over the first three Sprints, the average velocity is fifteen, but not all the delivered functionality was tested as needed. The Developers estimate that the unfinished testing would have required 25% of a Sprint's time. The Developers believe that the required velocity of twenty-three is within their reach. What is the most effective way to recover?
(choose the best answer)

- ☐ **A.** The Developers inform John that the progress that he has perceived to date is not correct, because the delivered functionality is not fully tested. In other words, the Increment is not releasable. They tell John their estimated effort for paying off the technical debt and suggest paying it off before proceeding with new features. The Developers also re-estimate the effort to complete the remaining Product Backlog, including testing activities.
- ☐ **B.** The Developers make sure that, for the next Sprints, the selected Product Backlog items are as done as possible. In case the work for a given Sprint is not done, they add it to the next Sprint's Sprint Backlog.
- ☐ **C.** The Developers talk to John and schedule a hardening Sprint to take care of the accumulated technical debt caused by lack of testing. It is John's responsibility to inform key stakeholders of the impact on the release date.
- ☐ **D.** The Scrum Team must restore transparency by updating the Product Backlog with the undone work. Further, to compensate for the flaws in the past Sprints, the Developers must figure out how to improve their velocity in future Sprints. If needed, the Scrum Master must step in to improve the development process. In case the situation gets out of hand, the Scrum Master assigns a new Scrum Team or cancels the project.

Question 65

Choose every correct option

A Scrum Team is having a hard time scheduling the Daily Scrums because not all Developers work full time and some regularly work from home. To solve this issue, a Developer suggested having Daily Scrums twice a week, when everyone is in the office.
What would be three key concerns if the frequency of the Daily Scrum is reduced?
I - The opportunities to inspect progress toward the Sprint Goal and adapt the Sprint Backlog are reduced. Re-aligning is bound to become even more difficult.
II - It becomes challenging for the Scrum Master to update the Burndown chart daily, which hinders the Scrum Master from fulfilling his/her duty of tracking the Sprint's progress.
III - The plan for the Sprint might become inaccurate and transparency over progress toward the Sprint Goal is reduced.
IV - It becomes challenging for the Product Owner to accurately report progress about the state of the forecasted work to the stakeholders.
V - Impediments are raised and resolved more slowly.
(choose the best answer)

- ☐ **A.** I and III
- ☐ **B.** I, III, and V
- ☐ **C.** III and V
- ☐ **D.** I, II, III, and V
- ☐ **E.** II and IV

Question 66

Choose every correct option

Which of the following statements are correct regarding large-scale product development with Scrum?
I- A well-ordered Product Backlog can minimize or even often eliminate having Developers work on multiple Scrum Teams simultaneously.
II - Scrum Team members must be working full-time on a team.
III - A person working on multiple Scrum Teams at once is often less productive than working on a single Scrum Team.
IV - It is necessary to change the core Scrum framework for successfully employing Scrum at scale.
(choose the best answer)

- ☐ **A.** I and III
- ☐ **B.** Only III
- ☐ **C.** I, III, and IV
- ☐ **D.** I, II, III, and IV

Question 67

Choose every correct option

At the sixth Sprint Retrospective, the Product Owner is very disappointed. He claims that the technical debt has increased and that the product is not up to his expectations. Consequently, he claims that the product will need extra Sprints to meet security requirements. Which of the following could be true about this Scrum Team?
I - The Sprint Retrospectives have not been used effectively by the Scrum Team.
II - The Developers have not instilled the necessary quality into the product.
III - The Developers are fulfilling their accountability and they cannot be held responsible for the product having poor quality.
IV - The Scrum Master has not ensured that the Scrum Team is being transparent.
(choose the best answer)

- ☐ **A.** III and IV
- ☐ **B.** I, II and IV
- ☐ **C.** I and IV
- ☐ **D.** II, III, and IV

Question 68

Choose every correct option

You are the Scrum Master of a Scrum Team. Your team is conducting a Sprint Planning. The timebox of the event is almost expiring and the Product Owner and Developers have not been able to get into an agreement about the highest order Product Backlog items. Because of this situation, the Developers are having a hard time forecasting which Product Backlog items they could get Done by the end of the Sprint. However, at the beginning of the event, the Product Owner successfully point the Scrum Team to the business objective that she was hoping to achieve this Sprint. Which of the following action would you support?
(choose the best answer)

- ☐ **A.** They discuss in the upcoming Sprint Review why this happened and what changes will make it less likely to recur.
- ☐ **B.** The team should interrupt the Sprint Planning so that everybody takes as much time as they need to study the Product Backlog items first. Whenever they are ready, they meet again to wrap up Sprint Planning before the Sprint can start.
- ☐ **C.** If everybody agrees, they should continue with the Sprint Planning past its timebox until they are able to define the Sprint Backlog.
- ☐ **D.** The Developers forecast the Product Backlog items that are most likely to meet the business objective and define the Sprint Backlog. Once the timebox of Sprint Planning elapses, the event is done, and the Scrum Team starts working on the Product Backlog. During the Sprint, they continue to refine additional functionality as needed.

Question 69

Choose every correct option

You are the Scrum Master of a Scrum Team. During Sprint Planning, the Developers selected five Product Backlog items for the current Sprint. However, at the end of the Sprint, they were not able to meet the Definition of Done for two of the selected Product Backlog items. Given this, they ask you what should they do with these incomplete Product Backlog items? What would you suggest they do?
I - The items are not included in the Increment for this Sprint.
II - The items are put on the Product Backlog for the Product Owner to decide what to do with it.
III - The items must be reviewed during Sprint Review. Further, the done part of each of these items should be considered for the team's velocity. Finally, new Product Backlog items must be created for the remaining work.
IV - It is up to the stakeholders to decide over accepting undone work or even releasing it.
(choose the best answer)

- ☐ **A.** I and II.
- ☐ **B.** I and III.
- ☐ **C.** I, II, III and IV.
- ☐ **D.** I, II, and IV.

Question 70

Choose every correct option

You are working with a product which has performance as a key requirement. The manager of a Scrum Team which has you as the Scrum Master suggests to you that performance testing should only be performed every other Sprint because it is too costly. He wants to know your opinion. What would you say?
(choose the best answer)

- ☐ **A.** It depends on what is stated in their Definition of Done.
- ☐ **B.** It is not a good idea, because the Increment will lose transparency, making the feedback longer than needed, and hinder empiricism.
- ☐ **C.** It is a good idea, because we could save money.

Question 71

Choose every correct option

True or False: By adopting Scrum you guarantee that adding more people to a team proportionally increases the value delivered

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 72

Choose every correct option

You are a Scrum Master assisting five Scrum Teams that are working on the same product. At this point, you are discussing with them about integrating their work for developing the Increments. Many opinions were shared by the future Scrum Team members. Which of the following would you support? (choose the best answer)

- ☐ **A.** All Scrum Teams agree on a shared Definition of Done that describes all work needed to deliver an Increment that is the integrated sum of the work from all Scrum Teams.
- ☐ **B.** Each Sprint, each Scrum Team works on a separated Increment. During the Sprint Review, they identify the work needed to integrate with the other Scrum Teams. The Product Owner adds the work to the Product Backlog.
- ☐ **C.** On early Sprints, they don't need to worry much about integration. Conversely, they should focus on delivering business value.
- ☐ **D.** Each Sprint, each Scrum Team works on a separated Increment focusing on the feature or components that they are responsible for. Later, they scheduled a release Sprint with the Product Owner for performing the necessary integration and stabilization.

Question 73

Choose every correct option

You are the Scrum Master of a novice Scrum Team. Halfway through the Sprint, the Product Owner is worried and looks for your guidance. He claims that the Developers are not going to be able to meet the forecast that they developed during Sprint Planning. What would you tell him? (choose the best answer)

- ☐ **A.** Teach him that the Scrum Team focuses on achieving the Sprint Goal, not the forecast.
- ☐ **B.** That you will talk to the Developers and motivate them to meet their forecast.
- ☐ **C.** That you will add more Developers to the Scrum Team.

Question 74

Choose every correct option

You are the Scrum Master of a Scrum Team. The Product Owner has been using the Daily Scrum to gather information regarding the Sprint progress. He feels that, for the project to succeed, it is vital that he tracks what every Developer is working on every day. What is the best thing for you to do? (choose the best answer)

- ☐ **A.** Coach the Product Owner and the Developers on the purpose of the Daily Scrum and other Scrum events and let them figure out how to deal with this situation.
- ☐ **B.** Start participating on the Daily Scrum and resolve any conflicts between the Product Owner and the Developers.
- ☐ **C.** Nothing. If the Developers agree with the Product Owner's management style, he can continue attending the Daily Scrums to track progress.
- ☐ **D.** Talk with the Product Owner and tell him to stop attending the Daily Scrum.

Question 75

Choose every correct option

You are the Scrum Master for four Scrum Teams working on the same product. One of your organization's managers suggested standardizing the velocity across all teams. According to her, it would be a way to better assess the delivered value and assist in improving the teams' productivity. What would you respond to?
I - Velocity is the amount of Product Backlog items turned into an Increment of product during a Sprint, tracked by the Developers for use within the Scrum Team.
II - Using velocity as the basis for incentive programs can boost the Scrum Team's morale.
III - Standardizing the velocity across the four teams will help compare which teams are productive and create more value.
IV - There is no direct relationship between velocity and value.
(choose the best answer)

- ☐ **A.** II and III.
- ☐ **B.** I, II and IV.
- ☐ **C.** I and IV.
- ☐ **D.** III and IV.

Question 76

Choose every correct option

During a Sprint Review, a key stakeholder points that the budget for the project was reduced given external factors. Given this, an emotional argument follows. As a Scrum Master, what is your best option?
(choose the best answer)

- ☐ **A.** Ask for a short break for people to calm down and be objective.
- ☐ **B.** Encourage the stakeholders to keep getting more work for the Scrum Team, so that they are busy.
- ☐ **C.** Argue that the budget cannot be reduced and that additional funding must be provided.
- ☐ **D.** Let the Product Owner handle the matter, since he is responsible for the Sprint Reviews.

Question 77

Choose every correct option

You are the Scrum Master of a Scrum Team. After a Sprint Review, the Product Owner comes to talk to you, because he is very worried that the stakeholders are not satisfied with the product. During the Sprint Review, the stakeholders confessed that the product being built is not useful for them. The Product Owner would like you to help him identify what led to this situation. What would you tell him?
I - The frequency of interaction between the Product Owner and the stakeholders is not enough.
II - The project manager is not engaged causing the project plan to be inaccurate.
III - The stakeholders are not participating in the Daily Scrum
IV - The stakeholders have not been using the Sprint Reviews to actively engage and inspect and evaluate progress.
V - The change request process plan has not been followed properly.
(choose the best answer)

- ☐ **A.** I, II, IV, and V.
- ☐ **B.** I and IV.
- ☐ **C.** II and V.
- ☐ **D.** I, II, III, IV, and V.

Question 78

Choose every correct option

Scrum Teams self-manage. What does that mean?
I - The Developers assign the tasks to be worked on during Sprint Planning and make sure to get all the committed tasks done by the end of the Sprint.
II - Scrum Teams are able to resolve internal conflicts.
III - The Scrum Master assigns the tasks to the Developers daily.
IV - Scrum Teams are flexible and creative.
(choose the best answer)

- ☐ **A.** I, II, III and IV.
- ☐ **B.** II and IV.
- ☐ **C.** I, II, and IV.
- ☐ **D.** I and IV.

Question 79

Choose every correct option

You have just been hired as a Scrum Master by an organization new to Scrum. You are going to be the Scrum Master of three new Scrum Teams that will work on a product. The organization assigned three Product Owners but looks for your input. What would you suggest?
I - Each Scrum Team has a Product Backlog.
II - There should only be one Product Backlog for the new product.
III - Having one Product Owner will improve the clarity of accountability to the teams and to the product management department.
IV - It is fine to have three Product Owners, but they need to assign a chief Product Owner to centralize decision-making.
V - There should only be one Product Owner.
(choose the best answer)

- ☐ **A.** I and II.
- ☐ **B.** II and V.
- ☐ **C.** II, III and V.
- ☐ **D.** I and IV.

Question 80

Choose every correct option

Which of the following statements reflect Scrum's Respect value?
(choose the best answer)

- ☐ **A.** Respect the diversity of opinions, backgrounds, experience, and skills of the Developers.
- ☐ **B.** Respect the Product Owner by letting them change the Sprint Goal during the Sprint.
- ☐ **C.** Respect the Scrum Master by letting him assign tasks during the Daily Scrum.
- ☐ **D.** Respect management by reporting progress during the Daily Scrum.
- ☐ **E.** Respect the Product Owner by making sure that the work forecasted during Sprint Planning is Done by the end of the Sprint.

Question 81

Choose every correct option

You have been hired as a Scrum Master for an organization new to Scrum. You are about to start working on your first project with Scrum and the Product Owner seems confused about how to deal with architecture and infrastructure tasks. She asks you how many Sprints the project should schedule to deal with these issues. What would you tell her?
I - She shouldn't worry about technical issues, because you will keep an eye on the team to make sure they ask for help if needed.
II - Teach her that such issues should be added to the Product Backlog.
III - Explain to her that the architecture and infrastructure should emerge alongside developing business functionality to better mitigate risks.
IV - Tell her that the risks related to architecture and infrastructure should be dealt with before starting the first Sprint.
(choose the best answer)

- ☐ **A.** II and III.
- ☐ **B.** I, II and III.
- ☐ **C.** I, II, III and IV.
- ☐ **D.** I, II and IV.

Question 82

Choose every correct option

You are the Scrum Master of a Scrum Team that is experiencing a complicated relationship between the Product Owner and the Developers. The Developers are annoyed with the Product Owner because the requirements are changing too much. Thus, they feel like they are wasting time redoing work constantly. The Product Owner is angry with the Developers because they are not being flexible to handle the change requests in a timely manner. What would you do?
(choose the best answer)

- ☐ **A.** Ask the HR department for guidance on how to mediate the conflict.
- ☐ **B.** Take everyone to a team building activity off-site.
- ☐ **C.** Ask management to step in and tell the Product Owner and Developers that if they must work better as a team, otherwise they will be fired.
- ☐ **D.** Gather with the Product Owner and Developers to discuss why the requirements are changing. Ask them the impact on delivered value of such changes on requirements.

Question 83

Choose every correct option

Which statement about the Sprint Goal is false?
(choose the best answer)

- ☐ **A.** The Developers must tell the Product Owner if they feel like it is unachievable.
- ☐ **B.** Is the single objective for the Sprint.
- ☐ **C.** It is a forecast done during Sprint Planning, which might change during the Sprint as more is learned.
- ☐ **D.** The Scrum Team commits to it.
- ☐ **E.** It creates coherence and focus.

Question 84

Choose every correct option

**What needs to be in place before starting the first Sprint?
(choose the best two answers)**

- ☐ **A.** A detailed project plan
- ☐ **B.** Definition of Done (DoD)
- ☐ **C.** Just enough Product Backlog items to start the first Sprint
- ☐ **D.** Agreement on Sprint length
- ☐ **E.** A Scrum Team

Question 85

Choose every correct option

**When should the Increment be released?
(choose the best answer)**

- ☐ **A.** Immediately after each Sprint
- ☐ **B.** When it is defect-free
- ☐ **C.** When it makes sense based on the business strategy and market conditions
- ☐ **D.** When the Product Owner approves it
- ☐ **E.** When the Developers completes the Sprint Review

Question 86

Choose every correct option

True or False: In Scrum, each Sprint can be considered a short project.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 87

Choose every correct option

**When should Product Backlog items be refined?
(choose the best two answers)**

- ☐ **A.** Only in the first Sprint
- ☐ **B.** During Sprint Planning events
- ☐ **C.** Throughout the Sprints
- ☐ **D.** During the Sprint, if they have not been refined in the previous Sprints

---

Question 88

Choose every correct option

True or False: According to the Scrum Guide, Product Backlog refinement requires the Scrum Team to spend at least than 10% of their time.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 89

Choose every correct option

True or False: According to the Scrum Guide, Product Backlog refinement only takes place during the Sprint Planning and Sprint Review events.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 90

Choose every correct option

What is a recommended approach to limit the accumulation of technical debt? (choose the best answer)

- [ ] **A.** Having an appropriate Definition of Done
- [ ] **B.** Reserving 30% of the team’s capacity for paying off technical debt
- [ ] **C.** Holding hardening Sprints
- [ ] **D.** Ignore it and focus on only developing new features

---

Question 91

Choose every correct option

Who is responsible for updating the Sprint Backlog during the Sprint? (choose the best answer)

- [ ] **A.** The entire Scrum Team collaboratively
- [ ] **B.** The Scrum Master
- [ ] **C.** The Product Owner
- [ ] **D.** The Developers
- [ ] **E.** The Lead Developer

Question 92

Choose every correct option

What is true about the Sprint Retrospective? (choose the best answer)

- [ ] **A.** The Scrum Team and stakeholders participate.
- [ ] **B.** It occurs before the Sprint Review.
- [ ] **C.** It's an opportunity for inspection and adaptation of the process used by the Scrum Team.
- [ ] **D.** It can be facilitated by the Scrum Master, Product Owner, or a designated facilitator.

Question 93

Choose every correct option

What are potential indicators of success when an organization adopts Scrum? (choose the best two answers)

- [ ] **A.** Increased number of hours worked by the team members
- [ ] **B.** Increased profitability
- [ ] **C.** Improved team morale and engagement
- [ ] **D.** New features released after each Sprint
- [ ] **E.** Strictly adhering to Scrum rules

Question 94

Choose every correct option

During a Sprint, the Developers realize that the Sprint Goal has become obsolete. What should the Scrum Master do in this situation? (choose the best answer)

- [ ] **A.** Do nothing and wait for the Sprint to end.
- [ ] **B.** The Scrum Master should create new Sprint Goal.
- [ ] **C.** The Scrum Master should ensure that the Product Owner is informed.
- [ ] **D.** The Scrum Master should inform the stakeholders about the issue.

Question 95

Choose every correct option

True or False: According to the Scrum Guide, the Scrum Team is allowed to pursue multiple Product Goals simultaneously.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 96

Choose every correct option

Which of the following statements are correct about the Sprint Retrospective? (choose the best answer)

- [ ] **A.** It usually takes place before the Daily Scrum
- [ ] **B.** Only the Scrum Master facilitates the event
- [ ] **C.** The Sprint Retrospective is an opportunity to inspect and adapt the Scrum Team's process
- [ ] **D.** Improvements identified during the retrospective must be implemented in the next Sprint.

Question 97

Choose every correct option

What is the potential consequence of accumulating technical debt?
(choose the best answer)

- ☐ **A.** Projects that are delivered ahead of schedule
- ☐ **B.** Products that are easy to maintain and extend
- ☐ **C.** Increased risk of defects and low-quality software
- ☐ **D.** Processes that are highly automated and efficient

Question 98

Choose every correct option

Which of the following are the accountabilities of the Developers in Scrum? Select all that apply.
(choose the best two answers)

- ☐ **A.** Providing feedback during the Sprint Review
- ☐ **B.** Estimating the effort required for Product Backlog items
- ☐ **C.** Ordering the Product Backlog
- ☐ **D.** Inspecting and adapting their plan toward the Sprint Goal daily
- ☐ **E.** Releasing the Increment at least once a Sprint

Question 99

Choose every correct option

Which Scrum accountability is responsible for collaborating with stakeholders?
(choose the best answer)

- ☐ **A.** The Scrum Master
- ☐ **B.** The Developers
- ☐ **C.** The Product Owner
- ☐ **D.** The Scrum Team

Question 100

Choose every correct option

Who within the Scrum Team is primarily responsible for estimating the effort required to complete Product Backlog items?
(choose the best answer)

- ☐ **A.** The Scrum Master
- ☐ **B.** The Scrum Team as a whole
- ☐ **C.** The Product Owner
- ☐ **D.** The Developers

Question 101

Choose every correct option

True or False: In Scrum, Sprints are designed to assist the Scrum Team in limiting work-in-progress.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 102

Choose every correct option

True or False: According to the Scrum Guide, the Product Owner must exclusively utilize user stories to create Product Backlog items.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 103

Choose every correct option

Who does the Scrum Master serve as a leader and servant?
(choose the best answer)

- [ ] **A.** The Product Owner
- [ ] **B.** The Developers
- [ ] **C.** The organization and Scrum Team
- [ ] **D.** The stakeholders

Question 104

Choose every correct option

During Sprint Planning, how much of the Sprint Backlog should be created?
(choose the best answer)

- [ ] **A.** All of the potential work must be planned in full
- [ ] **B.** Just enough to understand the architecture
- [ ] **C.** Just enough for the Scrum Master to be able to assign tasks to Developers
- [ ] **D.** As a minimum, just enough, so the Developers can forecast what it can do and provide enough of a plan for the start of the Sprint. More planning can follow in the Sprint.

Question 105

Choose every correct option

What does the Sprint Goal provide to the Scrum Team?
(choose the best answer)

- [ ] **A.** A unified objective, directing the team's efforts during a Sprint and aiding in decision-making.
- [ ] **B.** Adaptability in work specifics, granting the Developers room to adjust the work scope as needed.
- [ ] **C.** Team motivation and a tangible and shared purpose, driving a sense of accomplishment upon completion.
- [ ] **D.** All of the above

Question 106

Choose every correct option

**In the MOSCOW technique, what does the letter "C" represent?
(choose the best answer)**

- ☐ **A.** Could Have
- ☐ **B.** Cannot Have
- ☐ **C.** Critical
- ☐ **D.** Complete

Question 107

Choose every correct option

True or False: According to the Scrum Guide, the Scrum Team has the authority to eliminate the Sprint Retrospective whenever they see fit.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 108

Choose every correct option

**Which of the following options best describes a valid Increment?
(choose the best answer)**

- ☐ **A.** A document outlining the future features to be developed in upcoming Sprints.
- ☐ **B.** A breakdown of Product Backlog items into tasks for future Sprints.
- ☐ **C.** A design prototype for the user interface.
- ☐ **D.** The total value of all Product Backlog items that adhere to the Definition of Done.

Question 109

Choose every correct option

**Who is responsible for setting the Sprint Goal?
(choose the best answer)**

- ☐ **A.** The Scrum Team
- ☐ **B.** The Product Owner
- ☐ **C.** The Stakeholders
- ☐ **D.** The Developers

Question 110

Choose every correct option

True or False: According to the Scrum Guide, if a Scrum Team is initially unable to produce a Done Increment, they should refrain from adopting Scrum.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 111

Choose every correct option

True or False: According to the Scrum Guide, the duration of a Sprint can be modified during the project.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 112

Choose every correct option

What does the Sprint Backlog represent?
(choose the best answer)

- [ ] **A.** A detailed plan of all future Sprints
- [ ] **B.** A list of tasks assigned by the Product Owner
- [ ] **C.** The complete set of Product Backlog items
- [ ] **D.** A plan of why, what, and how for the current Sprint

---

Question 113

Choose every correct option

True or False: According to the Scrum Guide, an Increment is expected to be in a usable state.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 114

Choose every correct option

True or False: According to the Scrum Guide, it is permissible for the Sprint Backlog to undergo changes during a Sprint.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 115

Choose every correct option

Which accountability is responsible for defining and maintaining the Product Goal?
(choose the best answer)

- [ ] **A.** The entire Scrum Team collaboratively.
- [ ] **B.** The stakeholders in collaboration with the Scrum Team.
- [ ] **C.** The Scrum Team, with periodic input from the Product Owner.
- [ ] **D.** The Product Owner.

Question 116

Choose every correct option

**Whom does the Scrum Master primarily serve?
(choose the best answer)**

- ☐ **A.** The Scrum Team and the organization
- ☐ **B.** Themselves
- ☐ **C.** The Product Owner only
- ☐ **D.** The Developers only

Question 117

Choose every correct option

True or False: As per the Scrum Guide, Scrum mandates the formation of a self-managing and cross-functional Scrum Team.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 118

Choose every correct option

True or False: The Scrum Guide guarantees that reorganizing organizations to effectively create value through Scrum Teams is always an easy process.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 119

Choose every correct option

True or False: According to the Scrum Guide, when dealing with complex work, it is possible to have complete knowledge of all aspects in advance.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 120

Choose every correct option

True or False: According to the Scrum Guide, the Sprint Review is solely focused on demonstrating the work completed during the Sprint.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 121

Choose every correct option

**Who is accountable for defining the Sprint Goal?
(choose the best answer)**

- ☐ **A.** Scrum Team.
- ☐ **B.** The Product Owner, in collaboration with the Scrum Team.
- ☐ **C.** The Scrum Master, facilitating the Scrum Team's discussion.
- ☐ **D.** The Scrum Team, with input from stakeholders.
- ☐ **E.** The entire organization, in alignment with business objectives.

Question 122

Choose every correct option

**What is the nature of Product Backlog refinement?
(choose the best answer)**

- ☐ **A.** The sole responsibility of the Product Owner
- ☐ **B.** A Scrum event
- ☐ **C.** Conducted once per Sprint
- ☐ **D.** An ongoing process involving collaboration between the Scrum Team

---

Question 123

Choose every correct option

**Who is responsible for making visible all of the work identified as necessary to meet the Sprint Goal?
(choose the best answer)**

- ☐ **A.** Scrum Team
- ☐ **B.** Product Owner
- ☐ **C.** Developers
- ☐ **D.** Scrum Master

Question 124

Choose every correct option

**What is the core unit responsible for delivering the product Increment in Scrum?
(choose the best answer)**

- ☐ **A.** The cross-functional Developers.
- ☐ **B.** The collaborative effort of the entire organization.
- ☐ **C.** The Scrum Team.
- ☐ **D.** The Developers.

Question 125

Choose every correct option

How often should Developers review and potentially adapt their plan toward the Sprint Goal during the Sprint?
(choose the best answer)

- ☐ **A.** At leasty, daily
- ☐ **B.** Once a week
- ☐ **C.** Whenever management asks
- ☐ **D.** When significant changes occur or new information emerges

---

Question 126

Choose every correct option

You are the Scrum Master for four Scrum Teams working on the same Product. At some point, several of the Developers come to you worried because the work identified for the upcoming two Sprints will require a full-time commitment from an external specialist. What would you suggest they do?
I - Identify the Developers interested in the external specialist's domain to volunteer to take the work in their respective Scrum Teams.
II - Have the Developers re-order the Product Backlog so that the external specialist could work as a full-time member of a Scrum Team.
III - Research other frameworks for scaling Scrum.
IV - Create a Scrum Team with the specialist and other Developers that volunteer to learn more about his domain.
V - Schedule a release Sprint for the specialist to review all his work.
(choose the best answer)

- ☐ **A.** I and IV.
- ☐ **B.** I, II, IV, and V.
- ☐ **C.** I, III, and V.
- ☐ **D.** I, II, III, and IV.

Question 127

Choose every correct option

You are assigned as the Scrum Master of three newly formed Scrum Teams for developing a product. During the kick-off meeting, one of the Developers asks you who will coordinate the work between the different Scrum Teams. What should you answer?
(choose the best answer)

- ☐ **A.** The product architect.
- ☐ **B.** It is their responsibility to form Scrum Teams with the skills and knowledge to create at least one integrated Increment by the end of every Sprint. If they need any help, you are available to teach them how to do it.
- ☐ **C.** You will, personally, visit the teams daily to facilitate synchronizing the Sprint Backlogs.
- ☐ **D.** They should work on separate branches and only integrate work on Integration Sprints.
- ☐ **E.** They should work separately and discuss the integration issues during the Sprint Review. The outcomes of such discussions serve as the basis for planning the next Sprint to integrate work.

Question 128

Choose every correct option

Your organization is using Scrum to develop three of its major products. Management asks your opinion about how many Product Owners should they assign for these three products. What would you suggest?
I - Having one Product Owner responsible for all three products. In this case, the Product Owner may delegate work to others.
II - Depending on the complexity of the requirements, there could be as many Product Owners as needed.
III - Having one Product Owner responsible for all three products. In this case, the Product Owner may not delegate work to others.
IV - Having three Product Owners, one for each product. Each Product Owner may delegate Product Backlog management work to others. Further, whenever necessary, they align their work through the Product Backlogs.
(choose the best answer)

- ☐ **A.** I and III.
- ☐ **B.** I and IV.
- ☐ **C.** II.
- ☐ **D.** I, II and IV.

Question 129

Choose every correct option

You are the Scrum Master for a Scrum Team. One of the team's Developers, John, is constantly missing the Daily Scrum because he thinks that if he gets his job done, the Daily Scrum is a waste of time. Some of the other Developers agree with him, and others don't. However, no action was taken by the Developers. What should you, the Scrum Master, do?
(choose the best answer)

- ☐ **A.** As soon as possible, invite the Developers for a chat and ask them what the benefits of the Daily Scrum are when everybody attends and what might go wrong if someone is missing.
- ☐ **B.** Wait for the next Sprint Retrospective to discuss the matter.
- ☐ **C.** Invite John for a private conversation and ask him to attend the Daily Scrum every day.
- ☐ **D.** Attend the Daily Scrum and coach the Developers on how to conduct it effectively.
- ☐ **E.** Let the Developers self-manage to solve the issue because they own the Daily Scrum. You do not intervene.

Question 130

Choose every correct option

One Scrum Team is developing a product with a velocity of 24 points per Sprint. The product received extra funding and a new team will be added to work on the. What is the most likely impact on the original team's velocity in the short term?
(choose the best answer)

- ☐ **A.** Decrease and be lower than 24.
- ☐ **B.** Increase and be higher than 24.
- ☐ **C.** Stay at 24.

Question 131

Choose every correct option

Currently, your organization organizes its teams based on components. Looking for ways to improve, your organization hired an agile consultant. One of her suggestions was to, instead of working with component teams, work with feature teams. According to her, feature teams could enhance the capability of the Scrum Teams to deliver Done Increments every Sprint, because it would reduce the dependencies between them. What is one thing that you must consider when making the transition from component to feature teams?
(choose the best answer)

- ☐ **A.** For you to adopt Scrum by the book, you must use feature teams.
- ☐ **B.** Feature teams eases the process of calculating velocity and comparing the productivity between teams.
- ☐ **C.** In the short-term, productivity will be hindered.

Question 132

Choose every correct option

True or False: In Scrum, when multiple Scrum Teams are developing a single product, each team should maintain its own separate Definition of Done.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 133

Choose every correct option

How many Product Owners are needed for a single product being built by 4 Scrum Teams?
(choose the best answer)

- ☐ **A.** One Chief Product Owner assisted by four Product Owners
- ☐ **B.** It depends on the organization's structure and needs
- ☐ **C.** One
- ☐ **D.** Four

Question 134

Choose every correct option

What does Velocity represent in Scrum?
(choose the best answer)

- ☐ **A.** The team's capacity for work in a Sprint
- ☐ **B.** Amount of work planned for the Sprint
- ☐ **C.** The team's historical performance and predictability
- ☐ **D.** The amount of Product Backlog turned into an Increment during a Sprint

---

Question 135

Choose every correct option

In a scenario where there are multiple Scrum Teams working on the same product, who is responsible for ensuring that their outputs can be integrated into one Increment?
(choose the best answer)

- ☐ **A.** The Scrum Master and The Product Owner
- ☐ **B.** The Product Owner
- ☐ **C.** The Developers of each Scrum Team
- ☐ **D.** The stakeholders

Question 136

Choose every correct option

Which accountability in Scrum is responsible for creating Gantt charts?
(choose the best answer)

- ☐ **A.** The Scrum Master
- ☐ **B.** The Developers
- ☐ **C.** The Product Owner
- ☐ **D.** The project stakeholders or management team
- ☐ **E.** None of the above

Question 137

Choose every correct option

Which artifact serves as the single source of requirements for any changes or additions to the product in Scrum?
(choose the best answer)

- ☐ **A.** The Definition of Done (DoD)
- ☐ **B.** The Product Vision and Roadmap
- ☐ **C.** The Product Backlog
- ☐ **D.** Increment

Question 138

Choose every correct option

Which of the following are accountabilities of the Product Owner in Scrum? (choose the best three answers)

- [ ] **A.** Facilitating events
- [ ] **B.** Creating and clearly communicating Product Backlog items
- [ ] **C.** Developing and explicitly communicating the Product Goal
- [ ] **D.** Conducting product design sessions
- [ ] **E.** Ordering Product Backlog items
- [ ] **F.** Managing team conflicts

Question 139

Choose every correct option

What is the maximum duration of the Sprint Review event in Scrum? (choose the best answer)

- [ ] **A.** 2 hours
- [ ] **B.** 4 hours
- [ ] **C.** 6 hours
- [ ] **D.** 8 hours

Question 140

Choose every correct option

What does the term "cone of uncertainty" represent? (choose the best answer)

- [ ] **A.** Uncertainty remains constant throughout the product development
- [ ] **B.** Uncertainty decreases as more knowledge about the product is gained over time
- [ ] **C.** Uncertainty increases as the product development progresses
- [ ] **D.** Uncertainty is only influenced by project dependencies and timelines

---

Question 141

Choose every correct option

Which of the following Scrum events has the largest timebox? (choose the best answer)

- [ ] **A.** Sprint Retrospective
- [ ] **B.** Sprint Review
- [ ] **C.** Sprint Planning
- [ ] **D.** Sprint Kickoff

Question 142

Choose every correct option

**Which of the following are not required in Scrum?
(choose the best two answers)**

- ☐ **A.** Planning Poker
- ☐ **B.** Product Goal
- ☐ **C.** Release Planning
- ☐ **D.** Sprint Goal
- ☐ **E.** Product Backlog
- ☐ **F.** Daily Scrums

Question 143

Choose every correct option

True or False: The Developers must answer the "3 questions" during the Daily Scrums.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 144

Choose every correct option

**Which of the following are included in managing the Product Backlog?
(choose all that apply)**

- ☐ **A.** Communicating the Product Goal
- ☐ **B.** Creating Product Backlog items
- ☐ **C.** Ordering Product Backlog items
- ☐ **D.** Ensuring transparency of the Product Backlog
- ☐ **E.** Breaking down the Product Backlog items into technical tasks

---

Question 145

Choose every correct option

True or False: The responsibility for realizing the Scrum values lies solely with the Scrum Master.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 146

Choose every correct option

**Choose the incorrect statement about the Definition of Done (DoD).
(choose the best answer)**

- ☐ **A.** The Product Owner defines the DoD for the Scrum Team.
- ☐ **B.** The DoD is used to assess when work is considered Done and part of the Increment.
- ☐ **C.** The Definition of Done is one of the appropriate topics to be discussed during the Sprint Retrospective.
- ☐ **D.** The DoD can be changed throughout product development.

Question 147

Choose every correct option

Which of the following factors contribute to balancing creativity, efficiency, flexibility, and productivity for the Scrum Team?
(choose the best answer)

- ☐ **A.** Having a Lead Developer.
- ☐ **B.** Relying on external subject matter experts for specialized work.
- ☐ **C.** Empowerment of the Scrum Team for self-management towards a Product Goal.
- ☐ **D.** A performance management system that rewards individual high achievers in the team.

Question 148

Choose every correct option

True or False: The Scrum Guide mandates a specific structure for the Daily Scrum, requiring every Developer to answer the three questions:
1 - What did I do yesterday that helped the Scrum Team meet the Sprint Goal?
2 - What will I do today to help the Scrum Team meet the Sprint Goal?
3 - Do I see any impediment that prevents me or the ScrumTeam from meeting the Sprint Goal?

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 149

Choose every correct option

True or False: The Product Backlog exclusively consists of user stories.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 150

Choose every correct option

True or False: The accountability of the Scrum Master can be distributed among multiple people.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 151

Choose every correct option

True or False: Stakeholders are not allowed to communicate with the Developers during a Sprint.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 152

Choose every correct option

True or false: The Product Owner may represent a committee's desires and needs in the Product Backlog.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 153

Choose every correct option

Assign the correct timebox to each Scrum event. Assume that the Sprint lasts one calendar month. (choose the best answer)

- [ ] **A.** Sprint Planning - 4 hours, Daily Scrum - 15 minutes, Sprint Review - 8 hours, Sprint Retrospective - 4 hours.
- [ ] **B.** Sprint Planning - 8 hours, Daily Scrum - 30 minutes, Sprint Review - 4 hours, Sprint Retrospective - 3 hours.
- [ ] **C.** Sprint Planning - 6 hours, Daily Scrum - 15 minutes, Sprint Review - 2 hours, Sprint Retrospective - 2 hours.
- [ ] **D.** Sprint Planning - 8 hours, Daily Scrum - 15 minutes, Sprint Review - 4 hours, Sprint Retrospective - 3 hours.

Question 154

Choose every correct option

True or False: The Scrum Master is accountable for the effectiveness of the Scrum Team.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 155

Choose every correct option

How should the time spent on Product Backlog refinement be determined? (choose the best answer)

- [ ] **A.** As much as the Product Owner and Developers sees the need for creating enough ready Product Backlog Items for the next Sprints.
- [ ] **B.** As much as the Scrum Master says, since he/she is responsible for the Scrum Team’s effectiveness.
- [ ] **C.** At least, 10% of the capacity of the Developers in a Sprint.
- [ ] **D.** As much as the Product Owner sees the need for creating enough ready Product Backlog Items for the next Sprints.

Question 156 **Choose every correct option**

True or False: In Scrum, it is optimal to discover issues later in the product development cycle. (choose the best answer)

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 157 **Choose every correct option**

What is the maximum duration of a Sprint according to the Scrum Guide? (choose the best answer)

- ☐ **A.** 1 month
- ☐ **B.** 3 weeks
- ☐ **C.** 2 weeks
- ☐ **D.** 1 week

Question 158 **Choose every correct option**

Who has the authority to change the Sprint Backlog during the Sprint?

- ☐ **A.** The Scrum Master
- ☐ **B.** The Product Owner
- ☐ **C.** The Stakeholders
- ☐ **D.** The Developers

Question 159 **Choose every correct option**

True or False: the Scrum Master accountable for establishing Scrum as defined in the Scrum Guide.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 160 **Choose every correct option**

In which domain does Scrum operate when the level of unknown factors outweighs the known ones? (choose the best answer)

- ☐ **A.** Simple domain
- ☐ **B.** Complicated domain
- ☐ **C.** Complex domain
- ☐ **D.** Chaotic domain

Question 161

Choose every correct option

What is the recommended frequency for releasing Increments in Scrum? (choose the best answer)

- ☐ **A.** Frequently enough to maximize value delivery and reduce risks
- ☐ **B.** At least once a year
- ☐ **C.** When development is fully complete
- ☐ **D.** Every 6 months
- ☐ **E.** Every Sprint

Question 162

Choose every correct option

Among the following accountabilities, which one is accountable for ensuring that Scrum is understood and enacted, and for facilitating the effectiveness of the Scrum Team? (choose the best answer)

- ☐ **A.** Scrum Master
- ☐ **B.** Scrum Manager
- ☐ **C.** Product Owner
- ☐ **D.** The Developers

Question 163

Choose every correct option

True or False: It is mandatory for Scrum Teams to have at most 10 members.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 164

Choose every correct option

Which of the following activities are not required to be completed in the first Sprint? (choose the best two answers)

- ☐ **A.** Conducting Daily Scrums
- ☐ **B.** Designing the full solution
- ☐ **C.** Collaborating with stakeholders
- ☐ **D.** Creating a complete Product Backlog
- ☐ **E.** Developing an Increment

Question 165

Choose every correct option

True or False: A challenge when working on complex environments and adopting Scrum is that people may be resistant to changes.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 166

Choose every correct option

True or False: The Sprint Goal is a required element in Scrum.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 167

Choose every correct option

True or False: The Product Backlog can be adjusted based on the input from stakeholders during the Sprint Review.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 168

Choose every correct option

Which Scrum event is specifically dedicated to inspecting the process and identifying opportunities for improvement?
(choose the best answer)

- ☐ **A.** Sprint Planning
- ☐ **B.** Sprint Retrospective
- ☐ **C.** Sprint Review
- ☐ **D.** Daily Scrum

Question 169

Choose every correct option

True or False: Stakeholder feedback is exclusively captured during the Sprint Review.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 170

Choose every correct option

Why is it recommended to hold the Daily Scrum at the same time and same place? (choose the best answer)

- [ ] **A.** It helps ensure the Scrum Master's availability
- [ ] **B.** It should happen every morning
- [ ] **C.** It simplifies room booking logistics
- [ ] **D.** It promotes consistency and reduces complexity

Question 171

Choose every correct option

Which of the following statements best describes a Scrum Team? (choose the best answer)

- [ ] **A.** A group of individuals with diverse skills working on multiple objectives simultaneously
- [ ] **B.** A collection of specialists responsible for different phases of product development
- [ ] **C.** A cohesive unit of professionals focused on one objective at a time
- [ ] **D.** A temporary team assembled for a single project

Question 172

Choose every correct option

True or False: Once Scrum is established and the Scrum Team is autonomous and mature enough, it is possible to remove the Scrum Master from the team.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 173

Choose every correct option

True or False: Scrum is the only known way of embracing the Agile mindset.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 174

Choose every correct option

True or False: The Sprint Review requires the Developers to explicitly discuss what went well, encountered problems, and their solutions during the Sprint.

- [ ] **A.** TRUE
- [ ] **B.** FALSE

Question 175

Choose every correct option

True or False: The Scrum Guide mandates that the Increment must be released at the conclusion of each Sprint.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 176

Choose every correct option

Which of the following correctly matches the Scrum Artifacts with their commitments? (choose the best answer)

- ☐ **A.** Product Backlog - Product Goal, Sprint Backlog - Sprint Goal, Increment - Definition of Done
- ☐ **B.** Product Backlog - Definition of Done, Sprint Backlog - Product Goal, Increment - Sprint Goal
- ☐ **C.** Product Backlog - Sprint Goal, Sprint Backlog - Definition of Done, Increment - Product Goal
- ☐ **D.** Product Backlog - Increment, Sprint Backlog - Product Goal, Increment - Sprint Goal

---

Question 177

Choose every correct option

True or False: The accountability for adhering to a Definition of Done lies only with the Developers.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 178

Choose every correct option

True or False: In complex environments, it is recommended to build products in a manner that reduces the cost of change, considering the inevitability of change.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 179

Choose every correct option

True or False: The Sprint Backlog must be fully defined and complete by the end of Sprint Planning.

- ☐ **A.** TRUE
- ☐ **B.** FALSE

Question 180

Choose every correct option

What does the Scrum Team commit to each Sprint?
(choose the best two answers)

- [ ] **A.** Getting done with the Sprint Backlog forecasted on Sprint Planning.
- [ ] **B.** The Sprint Goal
- [ ] **C.** Reporting to the Product Owner about the progress on a daily basis.
- [ ] **D.** Seeking stakeholder feedback.
- [ ] **E.** Increasing their velocity.
- [ ] **F.** Updating the Sprint burndown right after each Daily Scrum.

Question 181

Choose every correct option

Which events are time-boxed according to the Scrum Guide?
(choose the best three answers)

- [ ] **A.** Sprint 0
- [ ] **B.** Project Retrospective
- [ ] **C.** Sprint Review
- [ ] **D.** Design Sprint
- [ ] **E.** Stabilization
- [ ] **F.** The Sprint
- [ ] **G.** Daily Scrum
