SCRUM STUDY · PRINT EDITION

Scrum Course 1 · Exam 4

80 questions · Untimed · Question paper

Name _____ Date _____ Score _____ / 80

Mark your answer beside each choice. Each question states how many answers to select. For multi-answer items, select exactly the number shown.

Question 1

Choose 1 answer

What is the purpose of the Sprint Review?

- ☐ **A.** To inspect the outcome of the Sprint and determine future adaptations.
- ☐ **B.** To present the results of the Scrum Team's work to key stakeholders.
- ☐ **C.** To discuss progress toward the Product Goal.
- ☐ **D.** All answers are correct.

Question 2

Choose 1 answer

During the Sprint Review, what is discussed?

- ☐ **A.** What was accomplished in the Sprint.
- ☐ **B.** What has changed in the environment.
- ☐ **C.** What to do next based on the information discussed.
- ☐ **D.** All answers are correct.

Question 3

Choose 1 answer

Can the Product Backlog be adjusted during the Sprint Review?

- ☐ **A.** No, the Product Backlog is fixed.
- ☐ **B.** Yes, by the Product Owner to meet new opportunities.
- ☐ **C.** Yes, by the Product Stakeholders to meet new opportunities.

Question 4

Choose 1 answer

How long is the Sprint Review timeboxed for a one-month Sprint?

- ☐ **A.** 2 hours
- ☐ **B.** 3 hours
- ☐ **C.** 4 hours
- ☐ **D.** 8 hours

Question 5

Choose 1 answer

Can the length of the Sprint Review be adjusted based on the length of the Sprint?

- ☐ **A.** No, the Sprint Review is always the same length.
- ☐ **B.** Yes, the Sprint Review is shorter for shorter Sprints.
- ☐ **C.** Yes, the length of the Sprint Review can be adjusted at the discretion of the Scrum Master.

Question 6

Choose 1 answer

The Scrum Team should avoid limiting the Sprint Review to a presentation (it is a working session!).

- ☐ **A.** True
- ☐ **B.** False

Question 7

Choose 1 answer

The Sprint Review is the second to last event of the Sprint.

- ☐ **A.** True
- ☐ **B.** False

Question 8

Choose 1 answer

How often is the Sprint Retrospective held?

- ☐ **A.** At the beginning of every Sprint.
- ☐ **B.** At the end of every Sprint.
- ☐ **C.** When the Scrum Master decides that a Sprint Retrospective is necessary.

Question 9

Choose 1 answer

What is the purpose of the Sprint Retrospective?

- ☐ **A.** To plan ways to increase quality and effectiveness.
- ☐ **B.** To present the results of the Scrum Team's work to key stakeholders.
- ☐ **C.** To review the Product Goal and adjust the Product Backlog as necessary.

Question 10

Choose 3 answers

What could the Scrum Team inspect and discuss during the Sprint Retrospective?

- ☐ **A.** Individuals and interactions.
- ☐ **B.** Processes and tools.
- ☐ **C.** The "Definition of Done".
- ☐ **D.** The "Definition of Ready".

Question 11

Choose 1 answer

How long is the Sprint Retrospective timeboxed for a one-month Sprint?

- ☐ **A.** 3 hours
- ☐ **B.** 4 hours
- ☐ **C.** 2 hours

Question 12

Choose 1 answer

What could happen when a Sprint’s horizon is too long?

- ☐ **A.** The Sprint Goal may become invalid.
- ☐ **B.** The complexity may decrease.
- ☐ **C.** The risk may decrease.

Question 13

Choose 3 answers

During the Sprint:

- ☐ **A.** No changes are made that would endanger the Sprint Goal.
- ☐ **B.** Scope may be clarified and renegotiated with the Product Owner as more is learned.
- ☐ **C.** Quality will decrease.
- ☐ **D.** The Product Backlog is refined as needed.

Question 14

Choose 1 answer

Who ensures that attendees to the Sprint Planning are prepared to discuss the most important Product Backlog items?

- ☐ **A.** Product Owner
- ☐ **B.** Scrum Master

Question 15

Choose 1 answer

Shorter Sprints:

- ☐ **A.** Can be employed to generate more learning cycles.
- ☐ **B.** Limit the risk of cost and effort to a smaller time frame.
- ☐ **C.** Both answers are correct.

Question 16

Choose 3 answers

Which topics are discussed during the Sprint Planning?

- ☐ **A.** Why is this Sprint valuable?
- ☐ **B.** What can be Done this Sprint?
- ☐ **C.** How will the chosen work get done?
- ☐ **D.** Who will do which task?

Question 17

Choose 1 answer

A defined 'Definition of Done' helps the Developers to be more confident in their Sprint forecasts.

- ☐ **A.** True
- ☐ **B.** False

Question 18

Choose 3 answers

Which of the following options represents a purpose of the Daily Scrum?

- ☐ **A.** To inspect progress toward the Sprint Goal.
- ☐ **B.** To adapt the Sprint Backlog as necessary.
- ☐ **C.** To adjust the upcoming planned work.
- ☐ **D.** To refine the Product Backlog.
- ☐ **E.** To report the status to the Product Owner.

Question 19

Choose 2 answers

Which of the following options represents a purpose of the Sprint Review?

- ☐ **A.** To inspect the outcome of the Sprint.
- ☐ **B.** To determine future adaptations to the product.
- ☐ **C.** To discuss the collaboration model with the stakeholders.

Question 20

Choose 2 answers

Which of the following options represents a topic relevant for the Sprint Retrospective?

- ☐ **A.** Team collaboration
- ☐ **B.** Definition of Done
- ☐ **C.** Definition of a Sprint Goal
- ☐ **D.** Estimation of Product Backlog Items

Question 21

Choose 1 answer

The Sprint Review is a working session and the Scrum Team should avoid limiting it to a presentation.

- ☐ **A.** True
- ☐ **B.** False

Question 22

Choose 4 answers

Which are events for inspection and adaptation in Scrum?

- ☐ **A.** Daily Scrum
- ☐ **B.** Sprint Planning
- ☐ **C.** Sprint Review
- ☐ **D.** Sprint Retrospective
- ☐ **E.** Product Backlog Refinement

Question 23

Choose 1 answer

The stakeholders of a product are not allowed to contact the Scrum Team anytime during the Sprint - only in the Sprint Review.

- ☐ **A.** True
- ☐ **B.** False

Question 24

Choose 5 answers

The Scrum Values are:

- ☐ **A.** Commitment
- ☐ **B.** Focus
- ☐ **C.** Openness
- ☐ **D.** Respect
- ☐ **E.** Courage
- ☐ **F.** Transparency
- ☐ **G.** Inspection

Question 25

Choose 1 answer

The Sprint Planning in Scaled Scrum is time boxed to:

- ☐ **A.** A maximum of 8 hours for a one-month Sprint.
- ☐ **B.** A maximum of 16 hours for a one-month Sprint (2 teams = double the time).

Question 26

Choose 2 answers

The Scrum Team decides to change the Sprint length from 4 weeks to 2 weeks. What is the impact of this decision?

- ☐ **A.** The risk may increase.
- ☐ **B.** The complexity may rise.
- ☐ **C.** More learning cycles for the team.
- ☐ **D.** The risk of cost and effort is limited to a smaller time frame.

Question 27

Choose 1 answer

When is the Sprint Goal created?

- ☐ **A.** Sprint Planning
- ☐ **B.** Sprint Review
- ☐ **C.** Sprint Retrospective
- ☐ **D.** Whenever the Product Owner decides

Question 28

Choose 1 answer

A Developer is not working on the tasks defined in the Sprint. Which Scrum accountability is responsible for making sure the Developer works on tasks from the Sprint Backlog?

- ☐ **A.** Developers
- ☐ **B.** Scrum Master
- ☐ **C.** Product Owner
- ☐ **D.** PMO

Question 29

Choose 1 answer

Who is responsible for maximizing the value of the product?

- ☐ **A.** Product Owner
- ☐ **B.** Product Manager
- ☐ **C.** Scrum Master
- ☐ **D.** Developers

Question 30

Choose 1 answer

A company is developing three products using Scrum. Which of the following statements is correct?

- ☐ **A.** Each Product will have a Product Owner.
- ☐ **B.** There is one single Product Owner for all three Products.
- ☐ **C.** There is one Product Backlog.

Question 31

Choose 1 answer

Could the Product Owner and the Scrum Master also be Developers of the Scrum Team?

- ☐ **A.** Yes
- ☐ **B.** No

Question 32

Choose 1 answer

What should Developers do if they don't understand a functional requirement?

- ☐ **A.** Move the Item to a future sprint.
- ☐ **B.** Work with the Product Owner to get a better understanding.
- ☐ **C.** Request a specialist to be added to the team.

Question 33

Choose 1 answer

Time-boxed means:

- ☐ **A.** That an event cannot last longer than a specified amount of time.
- ☐ **B.** That an event starts at a specific time.

Question 34

Choose 1 answer

A Product Owner cannot send a representative to replace them at the Sprint Review.

- ☐ **A.** True
- ☐ **B.** False

Question 35

Choose 1 answer

When does a new Sprint begin?

- ☐ **A.** Immediately after the next Sprint Planning.
- ☐ **B.** Immediately after the end of the previous Sprint.
- ☐ **C.** It depends on the Product Owner.

Question 36

Choose 1 answer

Only the Scrum Master is allowed to change the Sprint Backlog during the Sprint.

- ☐ **A.** True
- ☐ **B.** False

Question 37

Choose 1 answer

What does a burn-down chart show?

- ☐ **A.** Work remaining in the Sprint.
- ☐ **B.** Budget "burned".
- ☐ **C.** Burn out level of the team members.

Question 38

Choose 1 answer

An increment can only be delivered to stakeholders at the Sprint Review.

- ☐ **A.** True
- ☐ **B.** False

Question 39

Choose 1 answer

Which of the following are NOT Scrum Artifacts? Select all applicable answers.

- ☐ **A.** The list of Impediments
- ☐ **B.** Increment
- ☐ **C.** Sprint Backlog
- ☐ **D.** Product Backlog

Question 40

Choose 1 answer

The purpose of a Sprint is to produce a potentially releasable product Increment.

- ☐ **A.** True
- ☐ **B.** False

Question 41

Choose 1 answer

A Developer is asked by an important stakeholder to help with some external tasks. The Developer refers the stakeholder to the Product Owner. In this case, the Scrum Master should:

- ☐ **A.** Do nothing: the Developer acted correctly.
- ☐ **B.** Prohibit the developer from supporting.
- ☐ **C.** Help the stakeholder with the task.

Question 42

Choose 1 answer

According to which criterion should the product backlog be ordered?

- ☐ **A.** Product value
- ☐ **B.** Alphabetical
- ☐ **C.** Size
- ☐ **D.** Development costs

Question 43

Choose 1 answer

Is it good practice to maintain separate Product Backlogs for multiple Scrum Teams that work on one product?

- ☐ **A.** Yes
- ☐ **B.** No

Question 44

Choose 1 answer

Which of the following is a way to reduce technical debt?

- ☐ **A.** Improving the Definition of Done.
- ☐ **B.** Improving the Definition of Ready.
- ☐ **C.** Hiring a QA.

Question 45

Choose 1 answer

It is a good practice to have at least two Product Owners on big projects.

- ☐ **A.** True
- ☐ **B.** False

Question 46

Choose 1 answer

Who decides what is most important to work on next?
(choose the best answer)

- ☐ **A.** The Product Owner
- ☐ **B.** The CEO
- ☐ **C.** The Scrum Master

Question 47

Choose 1 answer

If the Sprint Goal becomes obsolete, the Sprint could be cancelled.

- ☐ **A.** True
- ☐ **B.** False

Question 48

Choose 3 answers

Technical debt:
(choose the best three answers).

- ☐ **A.** is a lack of technical supplies.
- ☐ **B.** compromises long-term quality of the Product.
- ☐ **C.** belongs entirely to the Developers. No one else needs to know about it.
- ☐ **D.** is a real risk which can genuinely be incurred.
- ☐ **E.** reflects some extra development work.

Question 49

Choose 1 answer

When technical debt occurs, the system will become more unstable as development progresses and code is added resulting in future work being slowed down.

- ☐ **A.** True
- ☐ **B.** False

Question 50

Choose 1 answer

If several Scrum Teams are working on the same product, each Scrum Team should operate with their own separate Product Backlog.

- ☐ **A.** True
- ☐ **B.** False

Question 51

Choose 1 answer

In addition to product requirements, Scrum Teams also impose some technical conditions that the product must meet. These conditions must be added to the:

- ☐ **A.** Product Backlog
- ☐ **B.** Definition of Done
- ☐ **C.** Sprint Backlog

Question 52

Choose 1 answer

Only the Scrum Master is allowed to change the Sprint Backlog during the Sprint.

- ☐ **A.** False
- ☐ **B.** True

Question 53

Choose 1 answer

What should Developers do if they realize they have selected too much work after starting the Sprint?

- ☐ **A.** Add additional team members to handle the extra work.
- ☐ **B.** Modify the definition of "Done" to ensure all Product Backlog items can be done by the end of the Sprint.
- ☐ **C.** Work with the Product Owner to remove some work or Product Backlog items as soon as possible.
- ☐ **D.** Continue working and update the Product Owner at the Sprint Review.

Question 54

Choose 1 answer

If an item in the Sprint Backlog cannot be finished by the end of the Sprint (it turns out there is more work than estimated), the Sprint is cancelled.

- ☐ **A.** True
- ☐ **B.** False

Question 55

Choose 1 answer

How frequently should the Product Owner communicate and reiterate the product vision to the Scrum Team and the key stakeholders?

- ☐ **A.** Every Daily Scrum
- ☐ **B.** Every Sprint Retrospective
- ☐ **C.** Once at the first Sprint Planning
- ☐ **D.** Early and often

Question 56

Choose 1 answer

When does a new Sprint begin?

- ☐ **A.** Immediately after the next Sprint Planning.
- ☐ **B.** Immediately after the end of the previous Sprint.
- ☐ **C.** It depends on the Product Owner.
- ☐ **D.** Every Monday.

Question 57

Choose 1 answer

A Scrum Team crafts the following Sprint Goal: "All the Sprint code should have passed 100% automated unit tests".

- ☐ **A.** It is a well-formed Sprint Goal.
- ☐ **B.** It is incorrect, since the Product Owner formulates the goal and not the Scrum Team.
- ☐ **C.** It is not an appropriate goal, since the Sprint Goal should be about the expected business value.

Question 58

Choose 1 answer

A Product Owner cannot send a representative to replace them at the Sprint Review.

- [ ] **A.** True
- [ ] **B.** False

Question 59

Choose 1 answer

What should Developers do if they don't understand a functional requirement?

- [ ] **A.** Move the item to a future Sprint.
- [ ] **B.** Complete as much as possible and add the remaining work as a new Product Backlog item.
- [ ] **C.** Work with the Product Owner to determine what is possible and acceptable.
- [ ] **D.** Request a specialist to be added to the Scrum Team.

Question 60

Choose 1 answer

Could the Product Owner and the Scrum Master also be Developers of the Scrum Team?

- [ ] **A.** Yes
- [ ] **B.** No

Question 61

Choose 3 answers

Select all that apply. The full Scrum Team participates in:

- [ ] **A.** Sprint Planning
- [ ] **B.** Sprint Retrospective
- [ ] **C.** Daily Scrum
- [ ] **D.** Sprint Review

Question 62

Choose 1 answer

If 5 Scrum Teams work on the same product, how many Product Owners are needed?

- [ ] **A.** One Product Owner.
- [ ] **B.** As decided by the self-organized Scrum Team.
- [ ] **C.** As decided by the management.

Question 63

Choose 1 answer

Who can change the Sprint Backlog in the middle of the Sprint?

- ☐ **A.** Only the Product Owner
- ☐ **B.** Only the Developers
- ☐ **C.** The Scrum Team
- ☐ **D.** Only the Scrum Master

Question 64

Choose 1 answer

Who is responsible for estimating the Product Backlog items?

- ☐ **A.** The Scrum Master.
- ☐ **B.** The Developers after clarifying the requirements with the Product Owner.
- ☐ **C.** The Technical Architect.
- ☐ **D.** The Product Owner.

Question 65

Choose 1 answer

What is the order of items in the Product Backlog?

- ☐ **A.** Less valuable and most unclear items at the bottom.
- ☐ **B.** The recently added items at the top.
- ☐ **C.** The less clear items at the top.
- ☐ **D.** Alphabetical.

Question 66

Choose 1 answer

The Definition of Done is created during the first Sprint and remains unchanged until the Product release.

- ☐ **A.** True
- ☐ **B.** False

Question 67

Choose 1 answer

Who defines the Definition of Done?

- ☐ **A.** Developers
- ☐ **B.** Product Owner
- ☐ **C.** Technical / Domain Experts
- ☐ **D.** Scrum Team

Question 68

Choose 1 answer

Who is accountable for the Product Backlog?

- ☐ **A.** The Developers
- ☐ **B.** The Scrum Master
- ☐ **C.** The Product Owner
- ☐ **D.** The Product Owner and The Scrum Master
- ☐ **E.** The Product Owner and The Developers

Question 69

Choose 1 answer

What technique should be used for creating Product Backlog Items?

- ☐ **A.** Any technique that leads to success, even a mix of several techniques.
- ☐ **B.** Use Cases
- ☐ **C.** Scenarios
- ☐ **D.** User Stories

Question 70

Choose 1 answer

The Product Owner is responsible for all estimates in the Product Backlog.

- ☐ **A.** True
- ☐ **B.** False

Question 71

Choose 1 answer

All work to be done by the Developers must ultimately originate from the Product Backlog.

- ☐ **A.** True
- ☐ **B.** False

Question 72

Choose 1 answer

The Product Owner manages…

- ☐ **A.** The Product Backlog
- ☐ **B.** The Developers
- ☐ **C.** The Scrum Team
- ☐ **D.** The Project

Question 73

Choose 1 answer

Why should a Scrum Team member be cross-functional?

- ☐ **A.** Cross-functional people are cheaper to employ than dedicated specialists.
- ☐ **B.** They should not be cross-functional; the scrum team should be made up of specialists only.
- ☐ **C.** The Scrum Team collectively should have all the skills needed to complete an increment; this can include cross-functional team members and sometimes specialists.
- ☐ **D.** Cross-functional people have the ability to understand what other people in specialized areas are saying; therefore cross-functional people should be placed on a scrum team so that they can work with others outside of the team towards the sprint goal.

Question 74

Choose 1 answer

Conflict should be avoided at all cost on Agile teams.

- ☐ **A.** True
- ☐ **B.** False

Question 75

Choose 2 answers

Why should a Product Owner care about the Developers adhering to the Definition of Done? (choose the best two options)

- ☐ **A.** To control the Total Cost of Ownership of the product.
- ☐ **B.** To have complete transparency into what has been done at the end of each Sprint.
- ☐ **C.** He doesn’t have to care. Other systems aren’t very good either.
- ☐ **D.** To be able to reprimand the team when they don’t meet their velocity goal for the Sprint.
- ☐ **E.** To predict the team’s productivity over time.

Question 76

Choose 1 answer

The Sprint Review is the only time when stakeholder feedback is captured.

- ☐ **A.** True
- ☐ **B.** False

Question 77

Choose 1 answer

Ordering the Product Backlog items can be part of the Product Backlog refinement.

- ☐ **A.** True
- ☐ **B.** False

Question 78

Choose 1 answer

During a Sprint, scope may be clarified and re-negotiated between the Scrum Master and the Developers as more is learned.

- ☐ **A.** True
- ☐ **B.** False

Question 79

Choose 1 answer

Which of the following is required by Scrum?

- ☐ **A.** Release planning
- ☐ **B.** Test-Driven Development
- ☐ **C.** Having time boxed events
- ☐ **D.** Story Points

Question 80

Choose 1 answer

The Product Owner can delegate some of his/her responsibilities to the Developers.

- ☐ **A.** True
- ☐ **B.** False
