SCRUM STUDY · PRINT EDITION

Scrum Course 2 · Exam 2 · Answer key

181 questions · Untimed · Answer key

Match the answer letters to the choices shown on the question paper. Multi-answer items list every correct choice.

Question 1
B FALSE

Question 2
B FALSE

Question 3
A When the timeboxed duration is over

Question 4
B FALSE

Question 5
C Larger than those on the Sprint Backlog

Question 6
A TRUE

Question 7
A As much as needed

Question 8
D As needed, considering that it will have a short-term reduction in productivity

Question 9
B Inspection
C Adaptation
F Transparency

Question 10
D The Scrum Master doesn't have the authority to cancel the Sprint.

Question 11
D Work remaining across time

Question 12
C They will be reviewed and added to the Increment.

Question 13
B Management may feel less enthusiastic about the change.
D The change might not be obvious to everyone, and therefore very little change actually happens.

Question 14
B Definition of Done
E Sprint Retrospectives

Question 15
B Daily Scrum
D Sprint Retrospective
F Sprint

Question 16
B When no work is left based on the Definition of Done
D When it's usable

Question 17
C Only the Developers participate in the meeting.
D It's held at the same time and place every day.

Question 18
B FALSE

Question 19
C Sprint Retrospective

Question 20
B Sprint Retrospectives

Question 21
A TRUE

Question 22
A 10 or less.

Question 23
D The Scrum Team

Question 24
B The Scrum Team

Question 25
A TRUE

Question 26
B FALSE

Question 27
B FALSE

Question 28
B Courage
D Focus
E Respect

Question 29
A The Sprint Retrospective concludes the Sprint.

Question 30
A There can be a single Product Owner for all products.
B There can be a different Product Owner for each product.

Question 31
A Coach the Developers on keeping it within 15 minutes.
C It's not necessary for he/she to be in the meeting.

Question 32
D Owner

Question 33
B He or she doesn't do it!

Question 34
B Participating as a Scrum Team member

Question 35
B FALSE

Question 36
B FALSE

Question 37
A Sprint Goal

Question 38
A Planning Poker

Question 39
B Is responsible for setting the timeboxed duration of Sprints
D Is responsible for composing the Sprint Goal

Question 40
A It cannot be longer than one month.
B It's better to have shorter Sprints when the project is riskier.

Question 41
B FALSE

Question 42
A Manages the Product Backlog

Question 43
B Adaptation
E Transparency

Question 44
E The Scrum Team

Question 45
A When the Product Owner cancels the Sprint
E When the timeboxed duration is over

Question 46
C What impediments are in my way or in the way of the team?
E What work did I do yesterday to help the team achieve its goal?
F What work am I going to do today to help the team achieve its goal?

Question 47
A TRUE

Question 48
C Discuss the composition of the team
E Discuss the Definition of Done

Question 49
C Do not include it in the Increment.
D Move it back to the Product Backlog.

Question 50
C Review the work with the Product Owner to see if any adjustments are required, and keep working.

Question 51
A The Developers are always accountable for instilling quality by adhering to a Definition of Done
B The fundamental unit of Scrum is a small team of people, a Scrum Team.
D Sprints are the heartbeat of Scrum, where ideas are turned into value.

Question 52
A Multiple teams may participate in it.
B It can take as much time as needed.

Question 53
A There can be multiple Scrum Masters.
B There can be multiple Definitions of Done.
D Each Scrum Team maintains its individual Sprint Backlog.

Question 54
B FALSE

Question 55
B FALSE

Question 56
D As much as needed

Question 57
D There are no testers in Scrum

Question 58
A TRUE

Question 59
D 15 minutes

Question 60
A It changes as we learn more about the product.
D The Product Owner is accountable for it.

Question 61
B Sprint 0
D Integration Sprints

Question 62
A Openness

Question 63
B FALSE

Question 64
C Product Goal

Question 65
A 3 hours in a one-month Sprint, usually shorter for shorter Sprints.

Question 66
A Ask the Developers to introduce themselves to each other and tell about their skills and background.
C Ask the Product Owner to explain the product, its business need, history, goals, and context.

Question 67
C It evolves to reflect the changes

Question 68
A They may improve their Definition of Done.
D Their velocity may increase.

Question 69
B Frequently, during the Sprint

Question 70
C Let the team start the first Sprint, and continue refining the Product Backlog.

Question 71
A Sprint Backlog
B Product Backlog

Question 72
B Facilitate involving the whole Scrum team in making a decision
C Use coaching techniques, such as conflict resolution and active listening

Question 73
C Sprint Planning
F Daily Scrum
G Sprint Retrospective

Question 74
A Scrum has no "tester" role
E The Developers perform testing activities.

Question 75
C The Scrum Master helps those outside the team interact with the Scrum Team
D The Scrum Master teaches the Scrum Team to use timeboxes
E Helps the Product Owner to establish empirical product planning for a complex environment

Question 76
B Scrum is founded on empiricism and lean thinking.
C Scrum is a lightweight framework that helps people, teams, and organizations generate value through adaptive solutions for complex problems.
E Each element of the framework serves a specific purpose that is essential to the overall value and results realized with Scrum.

Question 77
B Guides the Developers on how many Product Backlog items to select for the Sprint
C Is committed to by the Increment
E Increases transparency

Question 78
B Sprint Backlog

Question 79
B Estimate the size of Product Backlog items
C Do the work planned in the Sprint Backlog
D Select Product Backlog items for the Sprint

Question 80
A By being a lightweight framework
B By the Developers selecting items from the Product Backlog to include in the current Sprint.
C By removing title for Scrum Team members

Question 81
A Team collaboration
C The Scrum Team's processes and tools
D Definition of Done

Question 82
D Sustainable pace.

Question 83
A A framework for developing, delivering, and sustaining complex products.

Question 84
B How the product's knowledge evolves.

Question 85
A TRUE

Question 86
C Empiricism and Lean Thinking

Question 87
E Inspection, Adaptation, Transparency

Question 88
C Openness

Question 89
B Maximizing the value of the product resulting from the work of the Scrum Team.

Question 90
D Embrace bottom-up intelligence by providing information to the Scrum Team, supporting its empiricism, and trusting it to learn about the problem at hand.

Question 91
C Product Owner, Scrum Master, Developer

Question 92
C Facilitate decisions of the Developers.

Question 93
A Create a product Increment.

Question 94
B The Product Owner

Question 95
A TRUE

Question 96
B FALSE

Question 97
B FALSE

Question 98
C An emergent ordered list of what is needed to improve the product. It is the single source of work undertaken by the Scrum Team.

Question 99
B FALSE

Question 100
B FALSE

Question 101
A TRUE

Question 102
B FALSE

Question 103
C The moment a Product Backlog item meets the Definition of Done, an Increment is born.

Question 104
C The development organization (or Scrum Team if none is available from the development organization)

Question 105
A TRUE

Question 106
B FALSE

Question 107
B FALSE

Question 108
C 8 hours or less.

Question 109
D Let the Product Owner be aware so that he or she handles the requests of the CEO.

Question 110
A An output of the Sprint Planning is the Sprint Backlog, which consists of all the tasks to be executed during the Sprint.

Question 111
B Never.

Question 112
D The Developers commit to the Sprint Backlog.

Question 113
B FALSE

Question 114
A When the time-box is over.

Question 115
C All of these answers are correct.

Question 116
B Immediately.

Question 117
D The Scrum Master does not have to be at the Daily Scrum; however, he or she must ensure that the Developers hold it.

Question 118
A Such consistency reduces complexity.

Question 119
B 15 minutes.

Question 120
C The Developers.

Question 121
C As much as negotiated with the Product Owner and in conformance with the Definition of Done.

Question 122
B FALSE

Question 123
C The purpose of the Sprint Review is to inspect the outcome of the Sprint and determine future adaptations.

Question 124
A Four hours for a monthly Sprint; it is usually shorter for shorter Sprints.

Question 125
B Three hours for a monthly Sprint. For shorter Sprints, it is usually shorter.

Question 126
B FALSE

Question 127
A It is an opportunity for the Scrum Team to plan ways to increase quality and effectiveness

Question 128
C The Scrum Team.

Question 129
B FALSE

Question 130
B FALSE

Question 131
C All the Scrum Teams must mutually define the Definition of Done.

Question 132
B FALSE

Question 133
C Product Backlog items can be expressed in any format chosen by the Scrum Team.

Question 134
C The efficiency cannot be determined solely based on the given information.

Question 135
B The transparency of the artifacts.

Question 136
A Value maximizer.
C Product domain expert.

Question 137
C To provide feedback on the Increment developed during the Sprint.

Question 138
B It sets the quality measures required for the Increment to be considered complete and potentially releasable.
D It provides a shared understanding about the work that has been completed.

Question 139
C Start the first Sprint and continue refining the Product Backlog during the Sprint.

Question 140
E All of the above.

Question 141
B Work that meets the Definition of Done.
D The total of completed Product Backlog items from the current Sprint and all previous Sprints.

Question 142
B FALSE

Question 143
D Empiricism

Question 144
B Split the Developers into smaller teams to maintain effective communication and collaboration.

Question 145
C Add details such as a description, order, and size.

Question 146
D As needed during the Sprint.

Question 147
C Invite the Product Owner for a conversation and teach him why finding the time to collaborate with the team is important.

Question 148
B FALSE

Question 149
A TRUE

Question 150
B FALSE

Question 151
B FALSE

Question 152
D Scrum does not have a project manager accountability.

Question 153
D Never. All Product Backlog Items in a Sprint are shared by all the Developers.

Question 154
B FALSE

Question 155
A Facilitating Scrum events and ceremonies.
D Promoting self-organization within the Developer.

Question 156
A Increment would be closer to a release state.
B Reduced technical debt in the Increment.
C Increased transparency, trust and confidence in the quality of the Increment.
D Better alignment between the Developer and the Product Owner.

Question 157
B FALSE

Question 158
D The Scrum Teams should collaborate and mutually define their shared Definition of Done.

Question 159
A The Scrum Master should facilitate a discussion between the Product Owner and the Developer to understand the impact of adding the item and assess the feasibility of including it in the current Sprint.

Question 160
D The Developers and the Product Owner

Question 161
B FALSE

Question 162
D Creating a valuable and useful Increment

Question 163
B Product Owner, Scrum Master, Developers

Question 164
B FALSE

Question 165
C Throughout the Sprint as needed and during the Scrum events

Question 166
B Remove it from the Increment
C Return it to the Product Backlog

Question 167
E Scrum Team

Question 168
D Address them in every Increment

Question 169
D There is no Sprint Zero in Scrum

Question 170
D They observe the Daily Scrum without active participation

Question 171
A Continuously during the Sprint

Question 172
B FALSE

Question 173
B Daily Scrum

Question 174
B Total revenue generated by the product
D User feedback and satisfaction
E The average number of defects reported per Sprint

Question 175
D There are no testers in Scrum

Question 176
B They will be placed on the Product Backlog for future consideration
D They will not be included in the Increment

Question 177
B Start the Sprint with the available refined items and continue refining the remaining items during the Sprint

Question 178
B A Scrum Master
C A Product Owner

Question 179
B FALSE

Question 180
B FALSE

Question 181
C Include security requirements in the Definition of Done
D Add them in the Product Backlog