SCRUM STUDY · PRINT EDITION

Scrum Course 2 · Exam 4 · Answer key

181 questions · Untimed · Answer key

Question 1
D C, F and G are TRUE

Question 2
C I, II, and III are TRUE

Question 3
B FALSE

Question 4
B The event can take no more than a maximum amount of time (upper limit).

Question 5
D Inform the Product Owner so he/she can work with the stakeholder.

Question 6
A Immediately after the conclusion of the previous Sprint.

Question 7
B The development organization and/or the Scrum Team.

Question 8
B The Scrum Master teaches the Developers to keep the Daily Scrum within the 15-minute time- box.

Question 9
D The Product Owner

Question 10
B 15 minutes.

Question 11
C The Developers.

Question 12
C Deliver usable Done Increment.

Question 13
C A lightweight framework that helps people, teams, and organizations generate value through adaptive solutions for complex problems.

Question 14
B The work is necessary to deliver a usable Increment of the Done product at the end of each Sprint, as agreed with the Product Owner during Sprint Planning.

Question 15
B FALSE

Question 16
B FALSE

Question 17
C It is held at the end of the Sprint to inspect the outcome of the Sprint and determine future adaptations.

Question 18
C Never. All the Sprint Backlog Items are always "owned" by the entire Scrum Team. They might end up being implemented by an individual Developer, but the entire Scrum Team will keep "owning" the Sprint Backlog work.

Question 19
C Empiricism

Question 20
C Maximizing the value of the product resulting from the work of the Scrum Team.

Question 21
D Inspection, Transparency, Adaptation.

Question 22
C Support the Scrum Team, giving them healthy working conditions, insights, and information into high-value product and system capabilities. Further, it should support the Scrum Master regarding empirical product development and increase the effectiveness of Scrum in the organization.

Question 23
A TRUE

Question 24
B I,II and IV

Question 25
A When the Sprint Goal becomes obsolete.

Question 26
C The whole Scrum Team

Question 27
D To reduce complexity.

Question 28
A I, II, IV and V

Question 29
B Typically, 10 or fewer people

Question 30
B The emergent process and work must be visible to those performing the work as well as those receiving the work.

Question 31
C The Sprint Backlog is defined during the Sprint Planning meeting and must not be changed during the Sprint.

Question 32
D The factors deemed appropriate by the Product Owner to maximize value delivery.

Question 33
D Discuss with the Product Owner to see better understand the work to be done.

Question 34
B FALSE

Question 35
D Sprint Retrospective

Question 36
B FALSE

Question 37
B FALSE

Question 38
B The Product Backlog does not get complete and is easily updated.

Question 39
C II and IV

Question 40
B FALSE

Question 41
B FALSE

Question 42
E IV, V and VII

Question 43
C It gets refined to consider the changes.

Question 44
C I, III, V, and VI

Question 45
B FALSE

Question 46
D III and IV

Question 47
B I and III

Question 48
A Maximum 8 hours

Question 49
C III

Question 50
B FALSE

Question 51
A TRUE

Question 52
A The Developers don't have the authority to cancel the Sprint.

Question 53
B FALSE

Question 54
A TRUE

Question 55
E I, III and V

Question 56
B FALSE

Question 57
A Openness

Question 58
B FALSE

Question 59
A TRUE

Question 60
A Participating as a Scrum Team member

Question 61
A I and III

Question 62
C You explain how a Scrum Team uses velocity as a forecast for the work to be done next Sprint but not as a prediction of future productivity. Further, you encourage the manager to communicate with the Product Owner for information about the product development progress.

Question 63
B II and IV

Question 64
A The Developers inform John that the progress that he has perceived to date is not correct, because the delivered functionality is not fully tested. In other words, the Increment is not releasable. They tell John their estimated effort for paying off the technical debt and suggest paying it off before proceeding with new features. The Developers also re-estimate the effort to complete the remaining Product Backlog, including testing activities.

Question 65
B I, III, and V

Question 66
A I and III

Question 67
B I, II and IV

Question 68
D The Developers forecast the Product Backlog items that are most likely to meet the business objective and define the Sprint Backlog. Once the timebox of Sprint Planning elapses, the event is done, and the Scrum Team starts working on the Product Backlog. During the Sprint, they continue to refine additional functionality as needed.

Question 69
A I and II.

Question 70
B It is not a good idea, because the Increment will lose transparency, making the feedback longer than needed, and hinder empiricism.

Question 71
B FALSE

Question 72
A All Scrum Teams agree on a shared Definition of Done that describes all work needed to deliver an Increment that is the integrated sum of the work from all Scrum Teams.

Question 73
A Teach him that the Scrum Team focuses on achieving the Sprint Goal, not the forecast.

Question 74
A Coach the Product Owner and the Developers on the purpose of the Daily Scrum and other Scrum events and let them figure out how to deal with this situation.

Question 75
C I and IV.

Question 76
A Ask for a short break for people to calm down and be objective.

Question 77
B I and IV.

Question 78
B II and IV.

Question 79
C II, III and V.

Question 80
A Respect the diversity of opinions, backgrounds, experience, and skills of the Developers.

Question 81
A II and III.

Question 82
D Gather with the Product Owner and Developers to discuss why the requirements are changing. Ask them the impact on delivered value of such changes on requirements.

Question 83
C It is a forecast done during Sprint Planning, which might change during the Sprint as more is learned.

Question 84
C Just enough Product Backlog items to start the first Sprint
E A Scrum Team

Question 85
C When it makes sense based on the business strategy and market conditions

Question 86
A TRUE

Question 87
B During Sprint Planning events
C Throughout the Sprints

Question 88
B FALSE

Question 89
B FALSE

Question 90
A Having an appropriate Definition of Done

Question 91
D The Developers

Question 92
C It's an opportunity for inspection and adaptation of the process used by the Scrum Team.

Question 93
B Increased profitability
C Improved team morale and engagement

Question 94
C The Scrum Master should ensure that the Product Owner is informed.

Question 95
B FALSE

Question 96
C The Sprint Retrospective is an opportunity to inspect and adapt the Scrum Team's process

Question 97
C Increased risk of defects and low-quality software

Question 98
B Estimating the effort required for Product Backlog items
D Inspecting and adapting their plan toward the Sprint Goal daily

Question 99
D The Scrum Team

Question 100
D The Developers

Question 101
A TRUE

Question 102
B FALSE

Question 103
C The organization and Scrum Team

Question 104
D As a minimum, just enough, so the Developers can forecast what it can do and provide enough of a plan for the start of the Sprint. More planning can follow in the Sprint.

Question 105
D All of the above

Question 106
A Could Have

Question 107
B FALSE

Question 108
D The total value of all Product Backlog items that adhere to the Definition of Done.

Question 109
A The Scrum Team

Question 110
B FALSE

Question 111
A TRUE

Question 112
D A plan of why, what, and how for the current Sprint

Question 113
A TRUE

Question 114
A TRUE

Question 115
D The Product Owner.

Question 116
A The Scrum Team and the organization

Question 117
A TRUE

Question 118
B FALSE

Question 119
B FALSE

Question 120
B FALSE

Question 121
A Scrum Team.

Question 122
D An ongoing process involving collaboration between the Scrum Team

Question 123
C Developers

Question 124
C The Scrum Team.

Question 125
A At leasty, daily

Question 126
A I and IV.

Question 127
B It is their responsibility to form Scrum Teams with the skills and knowledge to create at least one integrated Increment by the end of every Sprint. If they need any help, you are available to teach them how to do it.

Question 128
B I and IV.

Question 129
A As soon as possible, invite the Developers for a chat and ask them what the benefits of the Daily Scrum are when everybody attends and what might go wrong if someone is missing.

Question 130
A Decrease and be lower than 24.

Question 131
C In the short-term, productivity will be hindered.

Question 132
B FALSE

Question 133
C One

Question 134
D The amount of Product Backlog turned into an Increment during a Sprint

Question 135
C The Developers of each Scrum Team

Question 136
E None of the above

Question 137
C The Product Backlog

Question 138
B Creating and clearly communicating Product Backlog items
C Developing and explicitly communicating the Product Goal
E Ordering Product Backlog items

Question 139
B 4 hours

Question 140
B Uncertainty decreases as more knowledge about the product is gained over time

Question 141
C Sprint Planning

Question 142
A Planning Poker
C Release Planning

Question 143
B FALSE

Question 144
A Communicating the Product Goal
B Creating Product Backlog items
C Ordering Product Backlog items
D Ensuring transparency of the Product Backlog

Question 145
B FALSE

Question 146
A The Product Owner defines the DoD for the Scrum Team.

Question 147
C Empowerment of the Scrum Team for self-management towards a Product Goal.

Question 148
B FALSE

Question 149
B FALSE

Question 150
B FALSE

Question 151
B FALSE

Question 152
A TRUE

Question 153
D Sprint Planning - 8 hours, Daily Scrum - 15 minutes, Sprint Review - 4 hours, Sprint Retrospective - 3 hours.

Question 154
A TRUE

Question 155
A As much as the Product Owner and Developers sees the need for creating enough ready Product Backlog Items for the next Sprints.

Question 156
B FALSE

Question 157
A 1 month

Question 158
D The Developers

Question 159
A TRUE

Question 160
C Complex domain

Question 161
A Frequently enough to maximize value delivery and reduce risks

Question 162
A Scrum Master

Question 163
B FALSE

Question 164
B Designing the full solution
D Creating a complete Product Backlog

Question 165
A TRUE

Question 166
A TRUE

Question 167
A TRUE

Question 168
B Sprint Retrospective

Question 169
B FALSE

Question 170
D It promotes consistency and reduces complexity

Question 171
C A cohesive unit of professionals focused on one objective at a time

Question 172
B FALSE

Question 173
B FALSE

Question 174
B FALSE

Question 175
B FALSE

Question 176
A Product Backlog - Product Goal, Sprint Backlog - Sprint Goal, Increment - Definition of Done

Question 177
B FALSE

Question 178
A TRUE

Question 179
B FALSE

Question 180
B The Sprint Goal
D Seeking stakeholder feedback.

Question 181
C Sprint Review
F The Sprint
G Daily Scrum