SCRUM STUDY · PRINT EDITION

Scrum Course 1 · Exam 4

80 questions · Untimed · Question paper

Question 1

Choose every correct option

What is the purpose of the Sprint Review?

- ☐ **A.** To inspect the outcome of the Sprint and determine future adaptations.
- ☐ **B.** To present the results of the Scrum Team's work to key stakeholders.
- ☐ **C.** To discuss progress toward the Product Goal.
- ☐ **D.** All answers are correct.

Question 2

Choose every correct option

During the Sprint Review, what is discussed?

- ☐ **A.** What was accomplished in the Sprint.
- ☐ **B.** What has changed in the environment.
- ☐ **C.** What to do next based on the information discussed.
- ☐ **D.** All answers are correct.

Question 3

Choose every correct option

Can the Product Backlog be adjusted during the Sprint Review?

- ☐ **A.** No, the Product Backlog is fixed.
- ☐ **B.** Yes, by the Product Owner to meet new opportunities.
- ☐ **C.** Yes, by the Product Stakeholders to meet new opportunities.

Question 4

Choose every correct option

How long is the Sprint Review timeboxed for a one-month Sprint?

- ☐ **A.** 2 hours
- ☐ **B.** 3 hours
- ☐ **C.** 4 hours
- ☐ **D.** 8 hours

Question 5

Choose every correct option

Can the length of the Sprint Review be adjusted based on the length of the Sprint?

- [ ] **A.** No, the Sprint Review is always the same length.
- [ ] **B.** Yes, the Sprint Review is shorter for shorter Sprints.
- [ ] **C.** Yes, the length of the Sprint Review can be adjusted at the discretion of the Scrum Master.

Question 6

Choose every correct option

The Scrum Team should avoid limiting the Sprint Review to a presentation (it is a working session!).

- [ ] **A.** True
- [ ] **B.** False

Question 7

Choose every correct option

The Sprint Review is the second to last event of the Sprint.

- [ ] **A.** True
- [ ] **B.** False

Question 8

Choose every correct option

How often is the Sprint Retrospective held?

- [ ] **A.** At the beginning of every Sprint.
- [ ] **B.** At the end of every Sprint.
- [ ] **C.** When the Scrum Master decides that a Sprint Retrospective is necessary.

Question 9

Choose every correct option

What is the purpose of the Sprint Retrospective?

- [ ] **A.** To plan ways to increase quality and effectiveness.
- [ ] **B.** To present the results of the Scrum Team's work to key stakeholders.
- [ ] **C.** To review the Product Goal and adjust the Product Backlog as necessary.

Question 10

Choose every correct option

What could the Scrum Team inspect and discuss during the Sprint Retrospective?

- [ ] **A.** Individuals and interactions.
- [ ] **B.** Processes and tools.
- [ ] **C.** The "Definition of Done".
- [ ] **D.** The "Definition of Ready".

Question 11

Choose every correct option

How long is the Sprint Retrospective timeboxed for a one-month Sprint?

- ☐ **A.** 3 hours
- ☐ **B.** 4 hours
- ☐ **C.** 2 hours

Question 12

Choose every correct option

What could happen when a Sprint's horizon is too long?

- ☐ **A.** The Sprint Goal may become invalid.
- ☐ **B.** The complexity may decrease.
- ☐ **C.** The risk may decrease.

Question 13

Choose every correct option

During the Sprint:

- ☐ **A.** No changes are made that would endanger the Sprint Goal.
- ☐ **B.** Scope may be clarified and renegotiated with the Product Owner as more is learned.
- ☐ **C.** Quality will decrease.
- ☐ **D.** The Product Backlog is refined as needed.

Question 14

Choose every correct option

Who ensures that attendees to the Sprint Planning are prepared to discuss the most important Product Backlog items?

- ☐ **A.** Product Owner
- ☐ **B.** Scrum Master

Question 15

Choose every correct option

Shorter Sprints:

- ☐ **A.** Can be employed to generate more learning cycles.
- ☐ **B.** Limit the risk of cost and effort to a smaller time frame.
- ☐ **C.** Both answers are correct.

Question 16

Choose every correct option

Which topics are discussed during the Sprint Planning?

- ☐ **A.** Why is this Sprint valuable?
- ☐ **B.** What can be Done this Sprint?
- ☐ **C.** How will the chosen work get done?
- ☐ **D.** Who will do which task?

Question 17

Choose every correct option

A defined 'Definition of Done' helps the Developers to be more confident in their Sprint forecasts.

- ☐ **A.** True
- ☐ **B.** False

Question 18

Choose every correct option

Which of the following options represents a purpose of the Daily Scrum?

- ☐ **A.** To inspect progress toward the Sprint Goal.
- ☐ **B.** To adapt the Sprint Backlog as necessary.
- ☐ **C.** To adjust the upcoming planned work.
- ☐ **D.** To refine the Product Backlog.
- ☐ **E.** To report the status to the Product Owner.

Question 19

Choose every correct option

Which of the following options represents a purpose of the Sprint Review?

- ☐ **A.** To inspect the outcome of the Sprint.
- ☐ **B.** To determine future adaptations to the product.
- ☐ **C.** To discuss the collaboration model with the stakeholders.

Question 20

Choose every correct option

Which of the following options represents a topic relevant for the Sprint Retrospective?

- ☐ **A.** Team collaboration
- ☐ **B.** Definition of Done
- ☐ **C.** Definition of a Sprint Goal
- ☐ **D.** Estimation of Product Backlog Items

Question 21

Choose every correct option

The Sprint Review is a working session and the Scrum Team should avoid limiting it to a presentation.

- [ ] **A.** True
- [ ] **B.** False

Question 22

Choose every correct option

Which are events for inspection and adaptation in Scrum?

- [ ] **A.** Daily Scrum
- [ ] **B.** Sprint Planning
- [ ] **C.** Sprint Review
- [ ] **D.** Sprint Retrospective
- [ ] **E.** Product Backlog Refinement

Question 23

Choose every correct option

The stakeholders of a product are not allowed to contact the Scrum Team anytime during the Sprint - only in the Sprint Review.

- [ ] **A.** True
- [ ] **B.** False

Question 24

Choose every correct option

The Scrum Values are:

- [ ] **A.** Commitment
- [ ] **B.** Focus
- [ ] **C.** Openness
- [ ] **D.** Respect
- [ ] **E.** Courage
- [ ] **F.** Transparency
- [ ] **G.** Inspection

Question 25

Choose every correct option

The Sprint Planning in Scaled Scrum is time boxed to:

- [ ] **A.** A maximum of 8 hours for a one-month Sprint.
- [ ] **B.** A maximum of 16 hours for a one-month Sprint (2 teams = double the time).

Question 26

Choose every correct option

The Scrum Team decides to change the Sprint length from 4 weeks to 2 weeks. What is the impact of this decision?

- [ ] **A.** The risk may increase.
- [ ] **B.** The complexity may rise.
- [ ] **C.** More learning cycles for the team.
- [ ] **D.** The risk of cost and effort is limited to a smaller time frame.

Question 27

Choose every correct option

When is the Sprint Goal created?

- [ ] **A.** Sprint Planning
- [ ] **B.** Sprint Review
- [ ] **C.** Sprint Retrospective
- [ ] **D.** Whenever the Product Owner decides

Question 28

Choose every correct option

A Developer is not working on the tasks defined in the Sprint. Which Scrum accountability is responsible for making sure the Developer works on tasks from the Sprint Backlog?

- [ ] **A.** Developers
- [ ] **B.** Scrum Master
- [ ] **C.** Product Owner
- [ ] **D.** PMO

Question 29

Choose every correct option

Who is responsible for maximizing the value of the product?

- [ ] **A.** Product Owner
- [ ] **B.** Product Manager
- [ ] **C.** Scrum Master
- [ ] **D.** Developers

Question 30

Choose every correct option

A company is developing three products using Scrum. Which of the following statements is correct?

- [ ] **A.** Each Product will have a Product Owner.
- [ ] **B.** There is one single Product Owner for all three Products.
- [ ] **C.** There is one Product Backlog.

Question 31

Choose every correct option

Could the Product Owner and the Scrum Master also be Developers of the Scrum Team?

- [ ] **A.** Yes
- [ ] **B.** No

Question 32

Choose every correct option

What should Developers do if they don't understand a functional requirement?

- [ ] **A.** Move the Item to a future sprint.
- [ ] **B.** Work with the Product Owner to get a better understanding.
- [ ] **C.** Request a specialist to be added to the team.

Question 33

Choose every correct option

Time-boxed means:

- [ ] **A.** That an event cannot last longer than a specified amount of time.
- [ ] **B.** That an event starts at a specific time.

Question 34

Choose every correct option

A Product Owner cannot send a representative to replace them at the Sprint Review.

- [ ] **A.** True
- [ ] **B.** False

Question 35

Choose every correct option

When does a new Sprint begin?

- [ ] **A.** Immediately after the next Sprint Planning.
- [ ] **B.** Immediately after the end of the previous Sprint.
- [ ] **C.** It depends on the Product Owner.

Question 36

Choose every correct option

Only the Scrum Master is allowed to change the Sprint Backlog during the Sprint.

- [ ] **A.** True
- [ ] **B.** False

Question 37

Choose every correct option

What does a burn-down chart show?

- [ ] **A.** Work remaining in the Sprint.
- [ ] **B.** Budget "burned".
- [ ] **C.** Burn out level of the team members.

Question 38

Choose every correct option

An increment can only be delivered to stakeholders at the Sprint Review.

- [ ] **A.** True
- [ ] **B.** False

Question 39

Choose every correct option

Which of the following is NOT a Scrum Artifact?
(choose the best answer)

- [ ] **A.** The list of Impediments
- [ ] **B.** Increment
- [ ] **C.** Sprint Backlog
- [ ] **D.** Product Backlog

Question 40

Choose every correct option

The purpose of a Sprint is to produce a potentially releasable product Increment.

- [ ] **A.** True
- [ ] **B.** False

Question 41

Choose every correct option

A Developer is asked by an important stakeholder to help with some external tasks. The Developer refers the stakeholder to the Product Owner. In this case, the Scrum Master should:

- [ ] **A.** Do nothing: the Developer acted correctly.
- [ ] **B.** Prohibit the developer from supporting.
- [ ] **C.** Help the stakeholder with the task.

Question 42

Choose every correct option

According to which criterion should the product backlog be ordered?

- ☐ **A.** Product value
- ☐ **B.** Alphabetical
- ☐ **C.** Size
- ☐ **D.** Development costs

Question 43

Choose every correct option

Is it good practice to maintain separate Product Backlogs for multiple Scrum Teams that work on one product?

- ☐ **A.** Yes
- ☐ **B.** No

Question 44

Choose every correct option

Which of the following is a way to reduce technical debt?

- ☐ **A.** Improving the Definition of Done.
- ☐ **B.** Improving the Definition of Ready.
- ☐ **C.** Hiring a QA.

Question 45

Choose every correct option

It is a good practice to have at least two Product Owners on big projects.

- ☐ **A.** True
- ☐ **B.** False

Question 46

Choose every correct option

Who decides what is most important to work on next?
(choose the best answer)

- ☐ **A.** The Product Owner
- ☐ **B.** The CEO
- ☐ **C.** The Scrum Master

Question 47

Choose every correct option

If the Sprint Goal becomes obsolete, the Sprint could be cancelled.

- ☐ **A.** True
- ☐ **B.** False

Question 48

Choose every correct option

Technical debt:
(choose the best three answers).

- [ ] **A.** is a lack of technical supplies.
- [ ] **B.** compromises long-term quality of the Product.
- [ ] **C.** belongs entirely to the Developers. No one else needs to know about it.
- [ ] **D.** is a real risk which can genuinely be incurred.
- [ ] **E.** reflects some extra development work.

Question 49

Choose every correct option

When technical debt occurs, the system will become more unstable as development progresses and code is added resulting in future work being slowed down.

- [ ] **A.** True
- [ ] **B.** False

Question 50

Choose every correct option

If several Scrum Teams are working on the same product, each Scrum Team should operate with their own separate Product Backlog.

- [ ] **A.** True
- [ ] **B.** False

Question 51

Choose every correct option

In addition to product requirements, Scrum Teams also impose some technical conditions that the product must meet. These conditions must be added to the:

- [ ] **A.** Product Backlog
- [ ] **B.** Definition of Done
- [ ] **C.** Sprint Backlog

Question 52

Choose every correct option

Only the Scrum Master is allowed to change the Sprint Backlog during the Sprint.

- [ ] **A.** False
- [ ] **B.** True

Question 53

Choose every correct option

What should Developers do if they realize they have selected too much work after starting the Sprint?

- ☐ **A.** Add additional team members to handle the extra work.
- ☐ **B.** Modify the definition of "Done" to ensure all Product Backlog items can be done by the end of the Sprint.
- ☐ **C.** Work with the Product Owner to remove some work or Product Backlog items as soon as possible.
- ☐ **D.** Continue working and update the Product Owner at the Sprint Review.

Question 54

Choose every correct option

If an item in the Sprint Backlog cannot be finished by the end of the Sprint (it turns out there is more work than estimated), the Sprint is cancelled.

- ☐ **A.** True
- ☐ **B.** False

Question 55

Choose every correct option

How frequently should the Product Owner communicate and reiterate the product vision to the Scrum Team and the key stakeholders?

- ☐ **A.** Every Daily Scrum
- ☐ **B.** Every Sprint Retrospective
- ☐ **C.** Once at the first Sprint Planning
- ☐ **D.** Early and often

Question 56

Choose every correct option

When does a new Sprint begin?

- ☐ **A.** Immediately after the next Sprint Planning.
- ☐ **B.** Immediately after the end of the previous Sprint.
- ☐ **C.** It depends on the Product Owner.
- ☐ **D.** Every Monday.

Question 57

Choose every correct option

A Scrum Team crafts the following Sprint Goal: "All the Sprint code should have passed 100% automated unit tests".

- ☐ **A.** It is a well-formed Sprint Goal.
- ☐ **B.** It is incorrect, since the Product Owner formulates the goal and not the Scrum Team.
- ☐ **C.** It is not an appropriate goal, since the Sprint Goal should be about the expected business value.

Question 58

Choose every correct option

A Product Owner cannot send a representative to replace them at the Sprint Review.

- [ ] **A.** True
- [ ] **B.** False

Question 59

Choose every correct option

What should Developers do if they don't understand a functional requirement?

- [ ] **A.** Move the item to a future Sprint.
- [ ] **B.** Complete as much as possible and add the remaining work as a new Product Backlog item.
- [ ] **C.** Work with the Product Owner to determine what is possible and acceptable.
- [ ] **D.** Request a specialist to be added to the Scrum Team.

Question 60

Choose every correct option

Could the Product Owner and the Scrum Master also be Developers of the Scrum Team?

- [ ] **A.** Yes
- [ ] **B.** No

Question 61

Choose every correct option

Select all that apply. The full Scrum Team participates in:

- [ ] **A.** Sprint Planning
- [ ] **B.** Sprint Retrospective
- [ ] **C.** Daily Scrum
- [ ] **D.** Sprint Review

Question 62

Choose every correct option

If 5 Scrum Teams work on the same product, how many Product Owners are needed?

- [ ] **A.** One Product Owner.
- [ ] **B.** As decided by the self-organized Scrum Team.
- [ ] **C.** As decided by the management.

Question 63

Choose every correct option

Who can change the Sprint Backlog in the middle of the Sprint?

- [ ] **A.** Only the Product Owner
- [ ] **B.** Only the Developers
- [ ] **C.** The Scrum Team
- [ ] **D.** Only the Scrum Master

Question 64

Choose every correct option

Who is responsible for estimating the Product Backlog items?

- [ ] **A.** The Scrum Master.
- [ ] **B.** The Developers after clarifying the requirements with the Product Owner.
- [ ] **C.** The Technical Architect.
- [ ] **D.** The Product Owner.

Question 65

Choose every correct option

What is the order of items in the Product Backlog?

- [ ] **A.** Less valuable and most unclear items at the bottom.
- [ ] **B.** The recently added items at the top.
- [ ] **C.** The less clear items at the top.
- [ ] **D.** Alphabetical.

Question 66

Choose every correct option

The Definition of Done is created during the first Sprint and remains unchanged until the Product release.

- [ ] **A.** True
- [ ] **B.** False

Question 67

Choose every correct option

Who defines the Definition of Done?

- [ ] **A.** Developers
- [ ] **B.** Product Owner
- [ ] **C.** Technical / Domain Experts
- [ ] **D.** Scrum Team

Question 68

Choose every correct option

Who is accountable for the Product Backlog?

- ☐ **A.** The Developers
- ☐ **B.** The Scrum Master
- ☐ **C.** The Product Owner
- ☐ **D.** The Product Owner and The Scrum Master
- ☐ **E.** The Product Owner and The Developers

Question 69

Choose every correct option

What technique should be used for creating Product Backlog Items?

- ☐ **A.** Any technique that leads to success, even a mix of several techniques.
- ☐ **B.** Use Cases
- ☐ **C.** Scenarios
- ☐ **D.** User Stories

Question 70

Choose every correct option

The Product Owner is responsible for all estimates in the Product Backlog.

- ☐ **A.** True
- ☐ **B.** False

Question 71

Choose every correct option

All work to be done by the Developers must ultimately originate from the Product Backlog.

- ☐ **A.** True
- ☐ **B.** False

Question 72

Choose every correct option

The Product Owner manages…

- ☐ **A.** The Product Backlog
- ☐ **B.** The Developers
- ☐ **C.** The Scrum Team
- ☐ **D.** The Project

Question 73

Choose every correct option

Why should a Scrum Team member be cross-functional?

- ☐ **A.** Cross-functional people are cheaper to employ than dedicated specialists.
- ☐ **B.** They should not be cross-functional; the scrum team should be made up of specialists only.
- ☐ **C.** The Scrum Team collectively should have all the skills needed to complete an increment; this can include cross-functional team members and sometimes specialists.
- ☐ **D.** Cross-functional people have the ability to understand what other people in specialized areas are saying; therefore cross-functional people should be placed on a scrum team so that they can work with others outside of the team towards the sprint goal.

Question 74

Choose every correct option

Conflict should be avoided at all cost on Agile teams.

- ☐ **A.** True
- ☐ **B.** False

Question 75

Choose every correct option

Why should a Product Owner care about the Developers adhering to the Definition of Done? (choose the best two options)

- ☐ **A.** To control the Total Cost of Ownership of the product.
- ☐ **B.** To have complete transparency into what has been done at the end of each Sprint.
- ☐ **C.** He doesn’t have to care. Other systems aren’t very good either.
- ☐ **D.** To be able to reprimand the team when they don’t meet their velocity goal for the Sprint.
- ☐ **E.** To predict the team’s productivity over time.

Question 76

Choose every correct option

The Sprint Review is the only time when stakeholder feedback is captured.

- ☐ **A.** True
- ☐ **B.** False

Question 77

Choose every correct option

Ordering the Product Backlog items can be part of the Product Backlog refinement.

- ☐ **A.** True
- ☐ **B.** False

Question 78

Choose every correct option

During a Sprint, scope may be clarified and re-negotiated between the Scrum Master and the Developers as more is learned.

- ☐ **A.** True
- ☐ **B.** False

Question 79

Choose every correct option

Which of the following is required by Scrum?

- ☐ **A.** Release planning
- ☐ **B.** Test-Driven Development
- ☐ **C.** Having time boxed events
- ☐ **D.** Story Points

Question 80

Choose every correct option

The Product Owner can delegate some of his/her responsibilities to the Developers.

- ☐ **A.** True
- ☐ **B.** False
