SCRUM STUDY · PRINT EDITION

Scrum Course 2 · Exam 3 · Answer key

180 questions · Untimed · Answer key

Question 1
B FALSE

Question 2
A WBS, Gantt Chart

Question 3
A The Developers.

Question 4
A TRUE

Question 5
A TRUE

Question 6
B The Sprint Goal

Question 7
A TRUE

Question 8
A Empiricism and lean thinking

Question 9
B FALSE

Question 10
B Clear and more detailed items at the top.

Question 11
B Define a standard Definition of Done for the organization.

Question 12
A TRUE

Question 13
B Sprint Backlog

Question 14
A TRUE

Question 15
C The Product Owner

Question 16
B The Scrum Master

Question 17
B FALSE

Question 18
A When needed

Question 19
B The Product Owner is accountable for it.

Question 20
B FALSE

Question 21
D As needed, but considering a short-term reduction in productivity

Question 22
B Disagree with the Developer and say that the Scrum Teams can figure out the best way to synchronize their work and that not necessarily the Scrum Teams must have the same Sprint start date.

Question 23
A Answer questions from the Developers about the Sprint Backlog.

Question 24
D Management has no role at the Daily Scrum

Question 25
C Participate as a Scrum Team member

Question 26
D The Scrum Team

Question 27
D Minimizing the dependencies between the Scrum Teams

Question 28
B FALSE

Question 29
B FALSE

Question 30
D Discuss with the Product Owner to clarify what needs to be delivered

Question 31
C The Developers

Question 32
A They cannot. Only the Product Owner has the authority to cancel Sprints

Question 33
C During a Sprint Retrospective

Question 34
D None. A new Sprint starts immediately after the conclusion of the previous Sprint

Question 35
B FALSE

Question 36
A The Scrum Team

Question 37
B Respect

Question 38
D Whenever it meets the Definition of Done

Question 39
D The Developers

Question 40
A Make sure that the Product Backlog items conform to the Definition of Done

Question 41
D Whenever the timebox expires

Question 42
D At the end of each Sprint

Question 43
C 4 hours

Question 44
E Whoever the Developers decide

Question 45
A An Increment that meets the Definition of Done

Question 46
C The Developers who will be doing the work are responsible for the sizing.

Question 47
E Properly adopting and using the Scrum framework.

Question 48
A Yes, the Increment is done only when integrated, valuable, and usable

Question 49
C Each Scrum Team develops a complete functionality

Question 50
A They must mutually define and comply with the same Definition of Done

Question 51
C The outcome of the Sprint and future adaptations

Question 52
B Value Optimizer

Question 53
D Teach the Developers to finish the Daily Scrum within the 15 minutes timebox

Question 54
A The members have all the skills necessary to create value each Sprint.

Question 55
A Allow the Developers to self-manage and deal with the issue

Question 56
D When the Product Owner is actively working on items in the Sprint Backlog, he/she participates as a Developer

Question 57
C As soon as possible, after the update is identified

Question 58
B How will we make sure all teams have the right amount of expertise?

Question 59
D It is the Scrum Team's plan for the Sprint

Question 60
C Product Backlog

Question 61
B When the Sprint Goal becomes obsolete

Question 62
B FALSE

Question 63
D Never. The entire Scrum Team is accountable for creating a valuable, useful Increment every Sprint.

Question 64
B As much as it is required to meet the Scrum Team's Definition of Done

Question 65
A Whenever the Scrum Team judges that a release is valuable

Question 66
C The Scrum Team

Question 67
B FALSE

Question 68
B The Developers

Question 69
A To support the Scrum Team and give them resources that help them to be more efficient

Question 70
E The Product Owner

Question 71
C It is emergent

Question 72
D As soon as possible, discuss with the Product Owner to remove some work, which might include complete Product Backlog items or part of them

Question 73
B The Sprint length keeps as is and the Scrum Team uses the opportunity to learn and adapts

Question 74
C The Sprint Goal

Question 75
C A framework that helps people, teams and organizations generate value through adaptive solutions for complex problems

Question 76
D It gives them a shared and specific target

Question 77
C During Sprint Planning

Question 78
D The need for feedback to learn based on doing work and measuring results

Question 79
A Work remaining across time

Question 80
A The Scrum Team has all the skills necessary to create value each Sprint

Question 81
D Sprint Retrospective

Question 82
B Sprint Review

Question 83
A Daily Stand-up Meetings
B User Stories

Question 84
A Courage, Focus, Commitment, Respect & Openness

Question 85
B At least, once per Sprint, before the Sprint Review

Question 86
C The Scrum Team

Question 87
B Every day

Question 88
C The Scrum Team is responsible for creating a shared Definition of Done. However, each Scrum Team may choose to apply a more stringent Definition of Done within their own teams.

Question 89
C The Developers

Question 90
B FALSE

Question 91
D Use the Definition of Done as a reference

Question 92
A No changes are made that would endanger the Sprint Goal.
C Quality does not decrease.
D The Product Backlog is refined as needed.
E Scope may be clarified and renegotiated with the Product Owner as more is learned.

Question 93
B It helps ensure clear accountability, unified decision-making, and streamlined communication, resulting in better focus, prioritization, and alignment with stakeholder needs.

Question 94
D To ensure the Developers are clear on the next steps towards the Sprint Goal.

Question 95
A TRUE

Question 96
B FALSE

Question 97
B To present the completed work to stakeholders and gather feedback

Question 98
D There is no such thing as Sprint Zero in Scrum.

Question 99
A During the Sprint.

Question 100
D Guide the teams to understand their collective responsibility in creating aligned outputs and an Integrated Increment.

Question 101
C The Sprint Backlog enables the Scrum Team to inspect progress during the Daily Scrum.
D The Sprint Backlog represents the work identified by the Developers to achieve the Sprint Goal.

Question 102
B During each Sprint, as an ongoing activity.

Question 103
A TRUE

Question 104
C A plan created collaboratively by and for the Developers.

Question 105
B Increment
C Product Backlog
D Sprint Backlog

Question 106
C Architects

Question 107
C They should be decomposed into a level in which they can be Done by the Scrum Team within one Sprint.

Question 108
C The Scrum Master

Question 109
D Collaborate with the Developers to refine the Product Backlog

Question 110
D Ask the Product Owner to communicate with the customer and assess the impact

Question 111
C Some benefits of Scrum may be lost, as the change might not be obvious to everyone
D Very little change may happen if the tailored terminology is not understood by everyone
E People may misunderstand and miscommunicate important concepts, leading to increased complexity

Question 112
C To provide an opportunity for the Scrum Team to inspect and adapt their process

Question 113
C The Developers
D The Product Owner

Question 114
C Attend Daily Scrums and clarify during the event

Question 115
C An emergent, ordered list of what is needed to improve the product

Question 116
C The Product Backlog evolves to reflect the changes

Question 117
D Sprint Burn-down chart

Question 118
C At the end of each Sprint

Question 119
B FALSE

Question 120
A he scope may be re-negotiated as the team learns more

Question 121
A It helps maintain focus on the Sprint Goal and adapt to changes

Question 122
B FALSE

Question 123
B As Product Backlog items
E As part of the Definition of Done

Question 124
E Continue the Sprint Planning and finish it within the timebox.

Question 125
A The scope may be re-negotiated as more is learned

Question 126
B 15 minutes

Question 127
B FALSE

Question 128
A TRUE

Question 129
A TRUE

Question 130
B Causing the removal of impediments to the Scrum Team’s progress
E Ensuring that all Scrum events take place and are positive, productive, and kept within the timebox

Question 131
C The Sprint Backlog is visible to everyone, including the stakeholders.

Question 132
D Product Owner

Question 133
A Product Backlog

Question 134
D To showcase the Increment and collect feedback from stakeholders.

Question 135
A Scrum Master

Question 136
B Product Owner

Question 137
D Sprint Retrospective

Question 138
E Scrum Team

Question 139
B Yes, the Sprint Backlog can be modified based on the team's learning and progress.

Question 140
B No, the Sprint Review is a required event in Scrum and should not be skipped.

Question 141
B FALSE

Question 142
A There's nothing wrong with it.

Question 143
C Product Backlog items should be decomposed to make them small enough to be completed during a Sprint.

Question 144
B FALSE

Question 145
C The Scrum Master has to ensure the Daily Scrum occurs.

Question 146
C Sprints can have a maximum duration of one month.

Question 147
C It may reduce transparency regarding the current state of the product.
D It may slow down the team’s velocity.

Question 148
B FALSE

Question 149
B FALSE

Question 150
B FALSE

Question 151
B The Scrum Team

Question 152
B FALSE

Question 153
A The Scrum Team is responsible for formulating a Sprint Goal.
E For each product, there is a single Product Owner.

Question 154
B FALSE

Question 155
B FALSE

Question 156
B Sprint Retrospective

Question 157
A Sprint Planning
C Sprint Review
D Sprint Retrospective

Question 158
C Construct a minimum product version with just the essential features and use it to collect feedback from the market before incorporating additional capabilities.

Question 159
A TRUE

Question 160
B FALSE

Question 161
C 8 hours

Question 162
B FALSE

Question 163
C During the Sprint, in preparation for future Sprints

Question 164
C The Scrum Team

Question 165
B 8 hours

Question 166
C Maximizing the value of the product resulting from the work of the Scrum Team

Question 167
A When it is usable

Question 168
B FALSE

Question 169
A Customer satisfaction
B Cost of development
C Market competition
D Number of user logins

Question 170
C An agile product development framework

Question 171
C At the start of each Sprint.

Question 172
A TRUE

Question 173
D Developers

Question 174
A TRUE

Question 175
A The Scrum Team & stakeholders

Question 176
B 3 hours or less

Question 177
B FALSE

Question 178
C The Product Backlog

Question 179
C Team Leader
E Stakeholders

Question 180
C It is the Developers' plan for the Sprint