SCRUM STUDY · PRINT EDITION

Scrum Course 2 · Exam 5 · Answer key

180 questions · Untimed · Answer key

Question 1
A The Developers

Question 2
A The Scrum Team and stakeholders

Question 3
C The Sprint Goal

Question 4
A Facilitating when necessary and contributing as a member of the Scrum Team.

Question 5
C Collaborate with the Product Owner to remove some work or Product Backlog items as soon as possible

Question 6
B Focus
C Courage
E Respect

Question 7
B It reduces complexity

Question 8
A The Developers after discussing trade-offs and requirements with the Product Owner

Question 9
B FALSE

Question 10
C The work that can be done, how to do it, and why to do it

Question 11
B The Developers

Question 12
D True. Their involvement and availability impact the team’s outcomes

Question 13
C The individuals performing the work are responsible for making the estimates

Question 14
B FALSE

Question 15
C All teams must agree on and adhere to a common Definition of Done

Question 16
A At the conclusion of each Sprint

Question 17
D The amount of work remaining over time

Question 18
C The Developers

Question 19
C 10 or fewer

Question 20
B Explain to the marketing manager that progress is evaluated by inspecting the Increment at the Sprint Review

Question 21
D Zero, since a new Sprint begins immediately after the previous one ends

Question 22
C The Scrum Team and stakeholders review the outcomes of a Sprint and plan the next steps

Question 23
A Scrum Master
B Product Owner
C Developers

Question 24
C Never; the entire Scrum Team is collectively accountable for delivering value each Sprint

Question 25
D Instruct the Developers to keep the Daily Scrum within 15 minutes

Question 26
B FALSE

Question 27
C Allow the individuals to organize themselves into teams.

Question 28
A Let the Developers self-manage and decide how to handle it.

Question 29
A Enhance transparency.
C Establish a common understanding of when work is finished.
E Assist the Developers in determining how many Product Backlog items to choose for the Sprint.

Question 30
D During the Sprint Planning event

Question 31
C Explain to the team why the Daily Scrum is valuable as a chance to inspect and adapt the plan
D Understand the reasons behind the team’s proposal and help them improve the outcome of the Daily Scrum

Question 32
B Sprint Retrospective
E Daily Scrum
G Sprint Planning

Question 33
D Whenever required, while acknowledging a temporary decrease in efficiency.

Question 34
B The Scrum Master should talk about the impediments with the Scrum Team.
C As a Scrum Team, prioritize the list and tackle them sequentially.

Question 35
B The Scrum Team is composed of skilled individuals who collectively possess all the necessary skills to deliver value every Sprint

Question 36
B Its time and location are consistent
C Its objective is to review progress towards the Sprint Goal and adjust the Sprint Backlog

Question 37
A TRUE

Question 38
B The duration of a Sprint must be one month or less

Question 39
D Coach the Developers on their responsibility to coordinate with other teams to create an integrated Increment

Question 40
D The Scrum Team

Question 41
A Respond to questions from Developers about items in the current Sprint

Question 42
C To ensure that the Developers hold a Daily Scrum, but his/her presence is not required

Question 43
B As soon as it is identified

Question 44
B Help the team establish a Definition of Done that is achievable given their current circumstances
E Coach the team to enhance their skills, tools, and environment over time and adjust their Definition of Done accordingly

Question 45
B Coach the Product Owner on the importance of Scrum values and delivering incrementally
E Address the issue during the Sprint Retrospective

Question 46
E A set of valuable and useful product features

Question 47
D It evolves and adapts as new information about the product and its customers becomes available

Question 48
B The necessary competencies and abilities to deliver a product Increment within a Sprint

Question 49
C Four hours for a one-month Sprint

Question 50
A Sprint Review
C Sprint Retrospective
D Daily Scrum

Question 51
B By the Product Owner, who prioritizes items based on their value

Question 52
A Eliminating titles for Scrum Team members
B Allowing the Scrum Team to decide what work to do during a Sprint
D The simplicity of the framework

Question 53
C The Scrum Master facilitates interactions between the Scrum Team and external parties
E The Scrum Master helps the team use timeboxes effectively

Question 54
B The Developers

Question 55
C Allow individuals to form teams based on their understanding of the product, its vision, and the Scrum framework

Question 56
C Maximizing the value of the product

Question 57
A TRUE

Question 58
B FALSE

Question 59
A Reducing dependencies between teams

Question 60
D All of the above

Question 61
B No work remains to fulfill the Definition of Done
C Ready to be delivered to end users

Question 62
E The Developers

Question 63
C The Developers

Question 64
B Whenever it meets the Definition of Done

Question 65
B Advise the Product Owner to include quality specifications in the Product Backlog and communicate the stakeholder's concern to the Developers
E Support the Product Owner on how to discuss such issue with the Developers

Question 66
F All of the above

Question 67
B The team will enhance their Definition of Done to include more rigorous criteria

Question 68
D Managers are not required to attend the Daily Scrum

Question 69
B All individuals are brought together and allowed to self-organize into Scrum Teams.
C Existing teams suggest how they would like to organize themselves into the new structure.

Question 70
D Create the Sprint Backlog given the best information available, conclude the event, and begin development work. Throughout the Sprint, continue refining the work to be done.
E During the next Sprint Retrospective, discuss why this happened and what changes can be made to prevent it from happening again.

Question 71
D It represents the Developers' plan for the Sprint

Question 72
B Initiate and guide productive and valuable Sprint Retrospectives

Question 73
A 8 hours for a one-month Sprint.

Question 74
E The Developers select work in collaboration with the Product Owner

Question 75
A One Scrum Master
C Developers
D One Product Owner

Question 76
B FALSE

Question 77
B Do not include the incomplete item in the Increment for this Sprint
D Return the incomplete item to the Product Backlog

Question 78
D To inspect the product Increment with stakeholders and gather feedback on future work

Question 79
B FALSE

Question 80
A The event cannot exceed a maximum duration

Question 81
D The Developers

Question 82
A Transparency, Inspection, Adaptation

Question 83
A Increased collaboration

Question 84
A The Developers

Question 85
A TRUE

Question 86
A Who does what, when, and how.

Question 87
A TRUE

Question 88
B FALSE

Question 89
B FALSE

Question 90
A TRUE

Question 91
B FALSE

Question 92
D Release Planning

Question 93
D 1 month

Question 94
A TRUE

Question 95
B Daily Scrum

Question 96
D A forecasted plan for achieving the Sprint Goal

Question 97
E Creating a valuable, useful Increment

Question 98
B The amount of work remaining until the end of the Sprint

Question 99
B It increases transparency

Question 100
B The Daily Scrum

Question 101
B None

Question 102
D Limiting Work In Progress

Question 103
A They have all the skills necessary to create value each Sprint

Question 104
A TRUE

Question 105
D Make sure the Developers have enough independent Product Backlog items for the upcoming Sprint. This could include technical debt, process improvements, or addressing non-functional requirements. Further, the PO should make the dependency visible in the Product Backlog.

Question 106
A TRUE

Question 107
D During Sprints or, if possible, before the first Sprint.

Question 108
A TRUE

Question 109
D Through the Product Backlog and Increment.

Question 110
D The Product Owner

Question 111
B FALSE

Question 112
A TRUE

Question 113
B FALSE

Question 114
B FALSE

Question 115
A The Developers

Question 116
A The Sprint Goal is no longer relevant or valuable

Question 117
C The Sprint Backlog

Question 118
A TRUE

Question 119
C Product Backlog, Sprint Backlog, Increment

Question 120
A Sprint, Sprint Planning, Daily Scrum, Sprint Review, Sprint Retrospective

Question 121
A TRUE

Question 122
A Only valuable work

Question 123
A TRUE

Question 124
B There are no team leaders in Scrum

Question 125
D To understand the impact on the total cost of ownership

Question 126
A TRUE

Question 127
A TRUE

Question 128
A TRUE

Question 129
A TRUE

Question 130
D The Definition of Done includes more stringent criteria.

Question 131
E None of the options.

Question 132
B The moment it learns anything new through inspection

Question 133
C To identify ways to increase quality and effectiveness

Question 134
B The Developers have an actionable plan for the next day of work

Question 135
A Agility, transparency and expectation management

Question 136
B FALSE

Question 137
A Scrum Master
B Product Owner
C Developers

Question 138
A Maximizing the value of the product resulting from the work of the Scrum Team

Question 139
C It is challenging

Question 140
A TRUE

Question 141
D The Sprint Goal

Question 142
A TRUE

Question 143
D Sprint Review

Question 144
B FALSE

Question 145
C The Product Owner

Question 146
C Early and frequent releases

Question 147
E The item completely fulfills the Definition of Done

Question 148
C Discuss with the Product Owner and remove Product Backlog items

Question 149
B Frequently

Question 150
B FALSE

Question 151
C Collaborate closely with the Product Owner to gain a clear understanding of what needs to be accomplished.

Question 152
B 3

Question 153
A TRUE

Question 154
C Identifying potential improvements to the Definition of Done

Question 155
B There is only one Product Backlog for the entire product

Question 156
B FALSE

Question 157
B FALSE

Question 158
C Any type of work

Question 159
A The Scrum Team

Question 160
B FALSE

Question 161
A TRUE

Question 162
B FALSE

Question 163
B FALSE

Question 164
B FALSE

Question 165
A TRUE

Question 166
D The predictive approach

Question 167
A True

Question 168
A TRUE

Question 169
B FALSE

Question 170
C It will be returned to the Product Backlog
D It will not be inspected by the stakeholders at the Sprint Review

Question 171
B Scrum Master

Question 172
A TRUE

Question 173
A TRUE

Question 174
B A framework

Question 175
C A framework

Question 176
B Sprint Goal

Question 177
B Sprint Retrospective

Question 178
A TRUE

Question 179
B FALSE

Question 180
B FALSE